
PROJECT UPDATES

(January 2012)

B C Continues PL Planning PO Parts ordered

Projects Acct # Funding Cost POC Work By Comments

1 ENVIRONMENTAL, HEALTH & SAFETY 
2 Morris Hall HVAC Renovations Abatement 12 HEAPR 65,000 PL PL PL B B B B B B C C C C C Chandler

3 Res. Life C & G Hall Renovations Abatement Revenue 85000 PL PL PL B B B B B B C C C C C Chandler

4 Gage Complex Abatement Revenue 1,250,000 PL PL PL PL PL PL PL PL PL PL B B B B Chandler

5 Mem. Lib. Roof Drain Glovebags 11 HEAPR

6

7 PHYSICAL PLANT
8 PBEEP Phase 1 State $131,000 Mike Hallberg Engineering Report due late Fall

9 PBEEP Phase 2 State $127,000 Mike HGA Engineering Report due in February

10 WC - 353 door installation cabinet removal 870657 $3,000 C C Barry Staff Done except waiting for cork boards

11 WC - Auditorium Ceiling and Ventilation C C Barry/Steve Staff Done

12 TS - South entrance wall and carpet 210000 $3,000 C C Barry Staff Done

13 WA - Building Wall for sewer repair C C Barry Staff Wall done, carpet will be done next week

14 HN - Install New Handrailings in Dance studio C C Barry Staff Done

15 GR - Street lighting pole replacement 870657 RR11038 $20,000 Kevin Werner Elec, TBD Sept. Oct. install pole lights

16 TR - Trafton Chiller Service install fuse holders 895084 CIP $14,000 Kevin Eaton Electrical

17 UP - Install VFD on cooling tower fans 870657 RR11035 $70,000 C Steve Paape

Prairie Electric is done and Paape will do spring start-up in 

April.

18 TE  - Replace HVAC Controls 895108 10 HEAPR $174,345 C C Paul/Steve S&S Mechanical

Work is progressing nicely and should make completion date 

of 1/9/12.

19 WC - Replace print shop HVAC system. 870657 RR11051 $70,000 B B B Steve Kaeko The project is out for bidding.

20

21 PLANNING & CONSTRUCTION

22 CSU - Computer Store 882300 Central C C Brittany In-house Finishing furniture install

23 MH-256 Remodel 212505 Central $136,136 C C Britttany Brennan Const. Project punch list next week

24 WC - WC 353 second exit door installation 870657 $10,000 C Brittany In-House Painting and door install remaining

25 AH-110 - Door replacement and office improvements 870657 RR11029 $4,00 C Brittany In-House Electrical and data install next week.

26 CSU - Gameroom 882300 Revenue $150,000 C C C Brittany Heymann Const. Construction Administration has begun

27 CSU - Gameroom Lounge 882300 Revenue $10,000 C C C Brittany In-House Painting and IT 

28 NH - ADA ramp upgrades 212508 Central $50,000 Brittany Oleson & Hobbie Waiting for proposals

29 WH - Math and Statistics CLEAR project 212503 Central $145,000 PL PL PL PL PL PL B B B B Brittany I&S Group Design Development starting

30 MH-Misc Relocation of Geography offices 870022 Central $120,000 PL PL PL PL PL B B B B B B B B B B Brittany Brunton Project awarded. Working with design team.

31 TR - 311&317 Accoustical Treatment 895084 CIP $20,000 C Brittany Wenger Spring break construction

32 Presca Hall - FF&E 881020 Revenue PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL PL Brittany Brittany FF&E design

33 CR/MC- G&G - Pre-design 881026 Revenue PL PL PL PL B B B B B B B Brittany Oleson & Hobbie Construction Documents

34 CSU- Women's Center 210850 C Brittany In-house Re-design of space. Hold for big ideas

35 CSU-243 Multicultural Center 210850 C Brittany In-house Re-painting of space. Hold for big ideas

36 CR/MC/CC - Elevator pit sump remeidial work Revenue $90,367 C C C C C Chris BARK/Javens Mech. final punch list inspection Jan. 19

37 TC - Motorize movable bleachers 870657 RR11048 $80,000 PL PL PL PL PL B B B B B C C C C C C C C C C Chris TBD working on spec w/ possible vendors

38 MH and Addition - Design HVAC Replacement 895107 10 HEAPR $68,745 PL PL PL PL PL PL PL PL B C C C C C C C C C C Chris Brunton design funding only - meeting with design team

39 ML - Replace switchgear & motor control center 870657 RR11042 $24,036 C C C C C C C C C C C C C C C Chris Javens elec. 50% complete, will finish over spring break

40 PA - Replace switchgear 870657 RR11046 $24,036 C C C C C C C C C C C C C C C Chris Javens elec. 50% complete, will finish over spring break

41 TC - Lighting systems modifications 870657 RR12029 $27,000 C C C C C Chris BLK electric will notify athletics, etc w/ schedule

42 ML - Center for Faculty Development 212054 Central $200,000 PL PL PL PL PL PL PL PL PL PL B B B B B C C C C C C C C C C Chris I & S Group Mtg with faculty/staff, developing plans, summer 1012

43 TC - sound system problems 212501 Central $200,000 PL PL PL PL PL C C C C C C C C C C Chris knight acc./brunton  summer 2012 project

44 WA- elevator replacement 895120 11 HEAPR $275,000 B B B B C C C C C C C C C C Chris I & S Group  summer 2012 construction  bid Jan. 19

45 CSU - Intercultural Center 210850 Dept. $36,000 C C C C C C C C C C C C C C Chris Brunton

storage rm. to ofc. conversion this winter, store front this 

summer

46 ML ERC Remodel 212054 Central ? PL PL PL PL PL B B B B B C C C C C C C C C C Chris I & S Group working on estimate and scope 

47 TC - Bressnan floor refinish 870657 R&R FY12 $15,000 Paul TBD Preparing bid specifications for summer work

48 CSU- Student Financial Services 339672 Dept. $2,500 PL PL PL PL PL Paul Paulsen

Schematic design done - next step pending on results of 

Facilities Reinvestment process.

49 WA - Flame sign for Wigley 214017 Central $12,500 C C C C C C C C Paul Sign Pro Sign Pro preparing proofs for MSU review

50 GR - Parking ramp analysis 337835 Parking $7,000 PL PL PL PL PL PL Paul I&S Group Investigation and cost estimates for potential ramp sites

51 GR - Fountain repair/replace design and cost est 870100 R&R FY12 $2,700 Paul Paulsen Architect

Paulsen preparing a replacement cost estimate based on 

existing layout

52 New Residence Dining Facility Revenue $32,000,000 PL PL PL PL PL PL PL PL PL PL Paul/RL ASG Updating predesign for RFP for Design Contract

53 GA - Demolition Revenue $6,000,000 PL PL PL PL PL PL PL PL PL PL Paul Bill Warren

Performing a demolition itemized cost estimate to verify 

quantities and get accurate budget numbers

54 TC Basement Auditoriums 870021 Academic $500,000 PL PL PL B C C C C C C C C C C C C C C C C C C C C C C Paul Paulsen Architect

Bid for Spring construction, working on removing stored items.  

Plan review completed, bids advertised 1/20/12

55 BS - Visitors side storage enclosure 870657 R&R FY12 $54,000 PL PL PL PL PL Marty I and S Working to resolve building code issues with enclosure

56 PK - Summer 2012 Parking Lot Repairs Parking PL PL PL PL PL Marty Bolton and Menk

57 WB - Cut window in for athletics 883001 Rec Fields $15,000 B B C C C C C Marty

58 New Residence Hall Construction 881020 Revenue $29,925,000 C C C C C C C C C C C C C C C C C C C Marty Met-Con 55%
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59 ML Library Reroof 895119 11 HEAPR $1,500,000 C C C C C C C C C C C Marty Brennan Const. Built up roof 100% complete Complete, balance 80%

60 South Road East Watermain 895084 HEAPR $400,000 PL PL PL PL PL B B B Marty Bolton and Menk Design through Dec 11, bid March 2012, Start May 2012

61 MF Climbing Wall 212510 Campus $150,000 PL PL PL PL PL Marty TBA May 2012 Construction, RFP in Jan 2012

62

63 PUNCH LIST

64 ML - Study room renovation 212001 AA12XXX $35,685 Chris MetCon complete

65 TR - Replace Unit Heaters in Stairtowers 895084 CIP $95,600 Chris    Dolejs to be complete Oct.  Need piping insul. & wall repair

66 MC - E & F  Hall, Renovation 881023 Revenue $2,145,450 Brittany Oleson & Hobbe 95% complete

67 RE - Emission Research Facility - CORE 870007 Multi $1,800,000 Mike Met-Con Contractor Punch List Items Hinge on Owner Equipment

68 GR - Campus Entry, Stadium/Ellis 870019 Campus $270,000 Paul Brennan Punch list items, need to work out plans for plantings

69 SU - Ballroom Renovation 882901 Revenue $4,500,000 Paul Ebert Construction Lobby work falling behind but overall schedule looking good

70 Total $83,109,100
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