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Minneapolis and locations worldwide  

 

 
 
October 21, 2019 
 
 
President Richard Davenport 
Minnesota State University, Mankato 
309 Wigley Administration Center 
Mankato, MN 56001 
 

 
Re: Minnesota State University, Mankato Comprehensive Facilities Plan 

 

 
Dear President Davenport, 
 
Enclosed is the final Comprehensive Facilities Plan for Minnesota State University, Mankato (MSUM).  After a year 
of engagement with various administration members, faculty, staff, and students, we have compiled a document 
that aligns MSUM’s physical environment with the university’s vision and strategic plan.  We believe this 
document meets Minnesota State Colleges and Universities CFP guidelines and requirements.  
 
It has been our pleasure collaborating with everyone on campus to create this plan for the next 11+ years. Your 
future is bright and we couldn’t be more thrilled to have had a part in crafting this plan with you!  
 
 
Sincerely, 
DLR Group, Inc., a Minnesota corporation 
 

 
Kate Yurko, AIA, LEED AP 
Principal 
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FRONT MATTER / EXECUTIVE SUMMARY

MINNESOTA STATE MANKATO MASTER PLAN

Introduction & 
Process
In October of 2018, Minnesota State University, Mankato kicked 
off the Comprehensive Facilities Plan, guided by MSU’s Steering 
Committee and master planning consultants, DLR Group and 
Kimley Horn. Over the next seven months, through a series 
of workshops, open houses, and online surveys, DLR Group 
listened, facilitated, collected data and feedback from University 
stakeholders, faculty, staff and students on improvements for 
MSU’s campus and facilities. Recommendations outlined in 
this document reflect the collaborative process and resulting 
outcomes.
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FRONT MATTER / EXECUTIVE SUMMARY

MINNESOTA STATE MANKATO MASTER PLAN

Overall guiding principles for the Comprehensive Facilities Plan 
were established grounded in the overarching themes of the 
University Strategic Plan and feedback given from the Steering 
Committee, Cabinet and Focus Groups. 

Embrace / Promote a welcoming and inclusive campus 
that highlights our unique identity
•	 Enhance campus gateways, first impressions
•	 Strengthen campus wayfinding through cohesive hierarchal 

elements in interior and exterior spaces 
•	 Prioritize pedestrian-forward approaches; 
•	 Enhance access & mobility for visitors, students, faculty and 

staff 
•	 Promote safe multi-modal transportation on campus

Create innovative, student-centered spaces on campus 
that supports student success of incoming generations
•	 Create technology-rich spaces that support faculty, staff and 

student research and showcases learning & innovation
•	 Promote collaboration across academic disciplines
•	 Exemplifies a truly National & International University
•	 Enhances the quality and variety of environments on campus 

to improve recruitment and retention

Provides flexible yet comprehensive vision to respond to 
future initiatives
•	 Is flexible, to address the uncertain times & changes in Higher 

Education
•	 Set strategies for ongoing campus initiatives
•	 Provide the vision & planning to support design & construction 

requests in the future
•	 Addresses future infrastructure needs of aging facilities
•	 Considers the current state of legislative funding and 

explores external partnerships, research synergies, and 
funding strategies that MSU can leverage

Integrity

Diversity

Access

Responsibility

Excellence

Guiding Principles

Overall
Guiding Principles
Summary



S0: 14

SECTION 0

Classroom 
Utilization

Lab Utilization

Building # Classrooms 32 weekly hrs # Class Labs 
210

32 weekly hrs

Armstrong Hall 42 83.4% 20 69.2%

Center for Performing Arts 5 59.2% 6 28.9%

Clinical Sciences Building 5 89.6% 5 47.0%

Ford Hall 1 64.6% 9 31.1%

Highland Center 3 54.3% 2 25.4%

Margaret A Preska Residence Community 2 3.7% 0 n/a

Memorial Library 2 24.6% 4 40.1%

Morris Hall 7 67.3% 4 41.7%

Nelson Hall 1 75.8% 7 72.3%

Pennington Hall 4 69.4% 0 n/a

Taylor Center 2 67.7% 1 2.2%

Trafton Science Ctr - Center 10 80.8% 1 43.6%

Trafton Science Ctr - East 2 98.2% 7 16.8%

Trafton Science Ctr - North 2 76.5% 14 26.4%

Trafton Science Ctr – South 1 45.1% 16 54.5%

Wiecking Center 5 74.8% 4 8.8%

Wissink Hall 8 77.4% 10 54.9%

Figure 0.0 - Existing Campus Utilizaton

0-60% | Extra Low
60-85% | Low
85-100% | Normal
>100% | High
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m
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FRONT MATTER / EXECUTIVE SUMMARY

MINNESOTA STATE MANKATO MASTER PLAN

Campus completed Sq Ft

Total FYE Students

Total Student Headcount

Total Faculty Headcount

2,757,768 SF
13,455

14,798
1,062

Enrollment & Space Needs

Facility Analysis

Space Utilization

Campus Analysis
Existing 
Conditions

Similar to many higher education facilities in Minnesota, MSU 
Mankato has experienced a dip in student enrollment and projects 
enrollment to remain flat over the next five years. Therefore 
significant space needs are not expected, however, campus 
facilities would benefit from various improvements to support 
flexible and adaptable learning environments that accommodate 
non-traditional future students and allows for future expansion 
and growth. Other specific space needs to support student 
services, innovation and research, and social / study space are 
outlined in the proposed projects list.

MSU Mankato has several buildings that are nearing the end of 
their life spans and carrying high deferred maintenance items. 
Armstrong Hall, Wiecking Center and Nelson Hall are among 
the top three that are being considered for demolition and 
replacement due to their age and funding necessary to bring them 
up to today’s building standards.  The Performing Arts Center is 
also in need of HEAPR funding to replace HVAC systems and 
single paned storefront glazing. A structural solution to Blakeslee 
Stadium has been employed for the near term, however, will 
require replacement in the next 10 years.  

With the pending demolition of Carkoski Commons, a new home 
for Health Services and new residence hall are projects slated for 
the mid term. 

Overall, MSU Mankato reports scheduled classrooms on an 
average of 75% to 80%, while class labs hover around 50% 
utilization. The current scheduling is based on a 32 hour week, 
however, the University is expected to increase the available 
hours to 38 per week, expanding their class schedule, increasing 
efficiency and taking the load off peak class times. In addition, the 
University is moving toward a common bell schedule among all 
programs. Armstrong Hall is known as the workhorse on campus, 
with 42 classrooms (83% utilized) and 20 labs (69% utilized). 
The Clinical Sciences Building also reports highly scheduled 
classrooms at 90%. Lower utilization is generally reported for 
the athletic facilities, like Taylor Center, where rooms double in 
function. They can be scheduled for credited courses while also 
supporting the needs of intramurals and other athletic team 
needs. The same trend is seen for many labs, where utilization 
may appear lower, as rooms are intentionally not scheduled 
around the clock, to serve student open lab needs. 
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Figure 0.1 - Overall Rendered Master Plan
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FRONT MATTER / EXECUTIVE SUMMARY

MINNESOTA STATE MANKATO MASTER PLAN

Recommendations for proposed site development support the 
primary guiding principle of the comprehensive facilities plan. The 
proposed projects outlined in this section reflect these goals and 
are designed to :

Embrace and promote a welcoming and inclusive 
campus that highlights MSU’s unique identity

•	 Enhances campus gateways, first impressions and elevates 
collegiate experience

•	 Strengthens campus wayfinding through cohesive 
hierarchal elements in interior and exterior spaces 

•	 Prioritizes pedestrian-forward approaches
•	 Enhances access & mobility for visitors, students, faculty 

and staff 
•	 Promotes safe multi-modal transportation on campus

Additionally, MSU Mankato has some unique site conditions that 
must be considered. MSU Mankato operates on a tight campus 
footprint so a major site development goal is strategic and 
thoughtful land management. It is critical that decisions are well 
considered from many perspectives when it comes to potential 
locations for future facilities and the value of operating and 
maintaining existing facilities to the value of the property. 

Land owned by the Alumni Foundation south of Hiniker Mill Road 
offers some potential in leveraging this relationship for future 
development and partnerships. 

Utility renewals will request HEAPR funding to upgrade sanitary, 
sewer and stormwater systems across campus.

The first three projects in the short term focus on campus-wide 
studies to better understand campus systems and establish 
strategies for implementation as projects of the facilities plan 
gets underway. A major site development goal that has been 
discussed in past master plans and continues to surface in 
conversation has been the discussion of closing the vehicular ring 
road and creating a pedestrian mall. 

Goals & Strategies
Facility development strategies are designed to support 
the comprehensive facilities plan guiding principles #2.  
Recommended building projects have been carefully considered 
from a financial standpoint and vetted to support the future vision 
of MSU Mankato. Projects are designed and crafted to :

Create innovative, student-centered spaces on campus 
that support academic needs of incoming generations

•	 Create technology-rich spaces that support faculty, staff 
and student research and showcases learning & innovation

•	 Promote collaboration across academic disciplines
•	 Exemplify a truly National & International University
•	 Enhance the quality and variety of environments on campus 

to improve recruitment and retention

It is imperative that with any new construction or renovation 
projects, effort should be made to include student-focused space 
for collaborative work and quiet study and reflection. With an 
increasingly diverse incoming student body, the need to provide 
spaces that promote student success, inclusivity, and accessibility 
will be a focus for MSU Mankato. 

Building Development Site Development
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Figure 0.2 - Overall Short Term
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FRONT MATTER / EXECUTIVE SUMMARY

MINNESOTA STATE MANKATO MASTER PLAN

Overall 
Short Term
1-5 years

Proposed Phasing

C1

C2

C3

H4

H5

H6

H19

H20

H21

B10

C11

R12

H7

C13

R14

C16

H18

H17

C22

C15

Exterior Wayfinding Study

Pedestrian Mall Study

Interior Wayfinding Study

Trafton Highland Link - 
Waterproofing

Nelson Hall - Envelope + 
Infrastructure 

Trafton Window Replacement

Nelson Hall Roof

Emergency Generator Replacement

Underground Storage Tank

Armstrong Hall Solution
+ portion of Pedestrian Mall 
Implementation

Campus Open Space Renovation

Parking Lot #1 Repairs

Stormwater Management Upgrade

Safety Crossing Improvements

Otto Recreation Addition & Remodel

Upper Class Apartment Housing

Utility Plant Equipment Upgrades #1

Performing Arts Center Renewal

Solar Power - Location TBD

Replace Tennis Courts + 
New Pickleball Courts

develop an improvement plan & 
standards for  external wayfinding 
throughout campus

develop an improvement plan to 
convert part of Maywood Ave, W Rd, 
& part of S Rd to pedestrian mall w/ 
emergency & maintenance access; 
assumed that improvements will be 
made incrementally

repair and upgrade the below grade 
link between Trafton South and 
Highland North

galvanized waste piping replacement, 
single pane glass replacement, 
electrical buss duct in several labs, 
and some electrical distribution panel 
replacements

replace existing curtain wall system

replace existing roof with new roof 
systems

replacement of emergency generators  
& associated gears w/ two new 
appropriately sized generators

removal and replacement of existing 
50,000 gallon backup fuel tank, with 
new 50,000 gallon double wall fiber 
glass fuel tank.

renovate unoccupied basement level 
of clinical sciences; new Armstrong 
Hall replacement building per pre-
design; demolish Armstrong Hall & 
replace with green space; renovate 
Wiecking Center, Performing Arts 
Center, Memorial Library, and Morris 
Hall

remove planters & renovate campus 
plaza/ walkway between Memorial 
Library & Nelson/Armstrong; provide 
outdoor seating; firepit between 
Student Union & Library

Lot 1 ($1M) repairs, potential 
reconfiguration, stormwater treatment, 
relocate lighting

add water quality improvements 
when renovating parking lots; new 
stormwater management control for 
existing entrance to Library Tunnel; 
backflow preventer to be constructed 
in the outlet pipe, and the outflow 
capacity to be increased to prevent 
flooding of the tunnel

new crossing at Stadium Rd & Warren 
St; improve crossing south of Highland 
Center and at Ellis & Stadium Rd.

new weight room (9000 sf) ; remodel 
of exist weight room to multi-purpose 
rooms (4000 sf) & small inclusive 
locker room (200 sf)

replacement of (3) tennis courts and 
introduction of (3) pickleball courts; 
location TBD

new housing south of Hiniker Mill Road 
within foundation owned property;  
(themed townhome style housing 
preferred); themes Greek, Spanish, 
etc.; MSUM to engage consultant to 
confirm or change direction to most 
recent housing plan; project possible 
with private-public partnership, private 
lease, and traditional revenue bond 
sales; style of housing, population 
served, and debt capacity may 
influence the funding approach for the 
project; proposed to accommodate 
about 300 beds

upgrade utilities equipment to support 
future work on campus (new buildings 
beyond Armstrong Solution)

enhanced entry, replace single 
pane storefront glazing, improve 
accessibility; HVAC replacement & 
building envelope (HEAPR)

provide new solar array ; location TBD 

develop an improvement plan & 
standards for  internal wayfinding 
throughout campus

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition

H9

H8

Trafton South - Casework Renewal

Wigley Administration
Building Envelope
replacement of the south elevation 
curtain wall

upgrade science lab casework  in +/- 
25 bio rooms (Trafton S)  (HEAPR)

GO Bonding $82M

$16M

$  8M

$29M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source

B

H

R

C
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Figure 0.3 - Overall Mid Term
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MINNESOTA STATE MANKATO MASTER PLAN

Overall 
Mid Term
6-10 years

Proposed Phasing

C23

R25

C26

B27

R28

C29

C30

C31

B32

H33

B35

H36

H37

H38

H39

C41

C34

Blakeslee Stadium Replacement

New Residence Hall 

Campus Open Space Upgrade 
+ portion of Pedestrian Mall 
Implementation

New Home for Health Services

Parking Lot #16 Repairs

Taylor Plaza & Connectivity 
Improvements

New Business Building / Welcome 
Center

Track & Field Turf Replacement

Campus Rec / Maverick Adventures 
Facility 

Trafton South Connection Upgrade

Agriculture Lab Addition

Sanitary / Sewer Renewal

Utility Tunnel Repairs

Taylor Center Roof

Campus Mall Replacement

Track & Field Support Facilities

Entry Gateway Enhancements

demolish Blakeslee Stadium; replace 
with new facility (sized for soccer): 
bleachers, press, storage, etc. and 
re-orient field; team room + support 
(pregame / halftime satellite); 
two potential location opportunities for 
replacement; option 1 - reoriented at 
current location; option 2 - Lot 20 
provide new storage for grounds 
maintenance south of Lot 2; high bay 
area; 
new plaza in front of Blakeslee 
Stadium & across Rd in front of Taylor 
Center

demolish Carkoski Commons per 
residential life masterplan; demolish 
portion of Crawford Residence 
Community; new residence hall 
/ commons per residential life 
masterplan; +320 beds (traditional)

Upgrades outside  Preska: fire pit, 
furnishings, shade, power access, etc.

new home for health services; includes 
300-400 sf Interfaith reflection space
two potential location opportunities 
identified: Option 1 - north of Highland 
Center; Option 2 - west of Memorial 
Library

Lot 16 ($2M) repairs, potential 
reconfiguration, stormwater treatment, 
salvage & reinstall lighting; potential for 
solar power

southeast corner connectivity; 
improving pedestrian experience with 
new entry addition; improved welcome 
center (admissions + alumni relations); 
improving pedestrian experience 
through Taylor Center entrance & 
athletic buildings

new business building & welcome 
center on Lot 20 North; repurpose 
spaces in Morris for other programs; 
university is considering additional 
alternate locations

new turf, removals & prep

space to support outdoor programs 
through Campus Rec & Maverick 
Adventures -  large equipment storage/ 
rental
two potential location opportunities 
identified; Option 1 - south in athletics 
fields; Option 2 - north of Otto Rec 
(combine w/ weight room addition)

demolish existing tunnel; new skyway 
connection to create campus gateway 
to quad

addition for AG lab / etc.; location TBD; 
9000sf @ 1.5 stories

replace existing sewer line; trenchless 
replacement; currently 20-25’ under

repair existing utility tunnels

renovate existing roof

renovate campus plaza/ walkway 
between Memorial Library & Nelson/
Armstrong phase 2

Bleachers & Press; Restrooms, 
Concessions & Storage

enhancement of existing gateway 
features into campus from the west on 
Stadium Rd, from north on Val Imm, 
and corner of Stadium & Warren  

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition

H24 Performing Arts Center Renewal P2
Continuing renovation work from 
previous Performing Arts Center 
Renewal project as more funding 
becomes available

H40 Utility Plant Equipment Upgrades #2
renovate & expand utilities equipment 
to support future work on campus 
(new buildings beyond Armstrong 
Solution)

GO Bonding $20M

$27M

$47M

$62M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source

B

H

R

C
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Figure 0.4 - Overall Long Term
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Overall 
Long Term
11+ years

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition

Proposed Phasing

C42

B43

C44

B45

R46

C47

B48

R49

B50

New Entry Gateway

Wiecking Center Replacement + 
Parking

Parking Lot #17 Repairs

Nelson Hall Replacement

Parking Ramp & Transit Stop 
Upgrades

Transit Stops

Connection between Nelson Hall 
Replacement & Morris Hall

CSU & Sears Skyway Connection

New Academic Building - TBD

new gateway feature into campus at 
corner of Val Imm & Ellis 

demolish Wiecking center; new 
Wiecking Center replacement 
building on south-east corner of site; 
automotive shop moved from nelson 
hall to here; new parking on north side 
of new wiecking center replacement 
building

Lot 17 ($600k) repairs, potential 
reconfiguration, stormwater treatment, 
new lighting

demolish existing Nelson Hall; rebuild 
new building, potentially for art 
program

two potential locations identified for 
parking structure; 

OPTION 1: multi level parking structure 
on existing Lot 4 & 4A
West side: 4 story (ground + 3 levels 
above) parking ramp (320’x180’) at 170 
spaces / flr; 
East side: 2 level lot - surface 
parking cap over existing to match 
S Rd Elevation, for short-term visitor 
parking; 

OPTION 2: 3 story, 250 ft long x 120 ft 
wide ; 110 spaces / flr; ingress/egress 
on S Road exclusively

renovate transit stop outside of 
Student Union (south) and transit stop 
outside of Student Union (north-west) 
- Lot 11

on grade or tunnel connection 
across quad to the New Nelson Hall 
Replacement

new skyway connection between 
Sears & CSU; could partially occur in 
new building/ramp

new academic building - various 
potential locations identified;
Option 1: north of proposed Armstrong 
Hall Replacement; Option 2: West of 
Memorial Library; Option 3: West of 
CSU

GO Bonding $94M

$  0M

$40M

$  1M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source

B

H

R

C
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Figure 1.0 - MSU Mankato Historical Fall 30th Day Enrollment



S1: 29

CAMPUS PROFILE

MINNESOTA STATE MANKATO MASTER PLAN

Campus History & 
Characteristics

Campus History and Characteristics 1.1

Minnesota State University, Mankato was founded in 1868 as 
Mankato Normal School, devoted to teacher training. The school 
began its first year with 27 local area students, operating out of 
rented quarters at the Methodist Episcopal Church. The school 
quickly moved to semi-permanent quarters in the Shaubut 
building in downtown Mankato. In 1870, Old Main was completed 
and Mankato Normal moved to its permanent home.

The school underwent several name designations, starting with 
the  Mankato State Teachers College in 1921, then Mankato State 
College in 1957 and Mankato State University in 1975. 

Growing enrollment and space limitations on the lower campus  
in the 1940s and 50s sparked interest and construction on the 
school’s Highland campus, approximately a mile away. Armstrong 
Hall was constructed on the upper campus in 1964, splitting 
classes between the two sites.  The shift to the upper campus 
was completed in 1979 with the construction of the Wigley 
Administration building.  

Today, MSU Mankato occupies 303 acres. The University also 
operates out of several off-campus locations, convenient for 
working professionals in the Twin Cities. The Edina location is at 
7700 France Ave, while partner locations in the Twin Cities include 
Normandale Community College and Mesabi Range Community 
& Technical College. 

Minnesota State University, Mankato is one of 37 state colleges 
and universities that make up the Minnesota State system. Of the 
total 376,000 students served annually, Minnesota State Mankato 
serves approximately 5% of those students. 

Minnesota State Mankato has a combined economic contribution 
of $781.5 million. This includes a direct impact of $393.6 million 
and an indirect/induced impact of $387.9 million.

Operational and capital spending in the State of Minnesota 
generates $452.1 million of the total impact and $329.4 million 
from student and visitor spending.

Campus within Minnesota State System
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Overall guiding principles for the Comprehensive Facilities Plan 
were established grounded in the overarching themes of the 
University Strategic Plan and feedback given from the Steering 
Committee, Cabinet and Focus Groups. 

Integrity

Diversity

Access

Responsibility

Excellence

Overall
Guiding Principles
Summary

Embraces / Promotes a welcoming and inclusive campus that 
highlights our unique identity

•	 Enhances campus gateways, first impressions and elevates collegiate 
experience

•	 Strengthens campus wayfinding through cohesive hierarchal elements in 
interior and exterior spaces 

•	 Prioritizes pedestrian-forward approaches
•	 Enhances access & mobility for visitors, students, faculty and staff 
•	 Promotes safe multi-modal transportation on campus

Creates innovative, student-centered spaces on campus that supports 
academic needs of incoming generations

•	 Creates technology-rich spaces that support faculty, staff and student 
research and showcases learning & innovation

•	 Promotes collaboration across academic disciplines
•	 Exemplifies a truly National & International University
•	 Enhances the quality and variety of environments on campus to improve 

recruitment and retention

Provides flexible yet comprehensive vision to respond to future 
initiatives

•	 Is flexible to address the uncertain times & changes in Higher Education
•	 Sets strategies for ongoing campus initiatives
•	 Provides the vision & planning to support design & construction requests in 

the future
•	 Addresses future infrastructure needs of aging facilities
•	 Considers the current state of legislative funding and explores external 

partnerships, research synergies, and funding strategies that MSU can 
leverage
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The previous facilities master plan was completed in 2014 and focused 
on the following guiding ideas:

•	 Character/Image:  Be an inviting, unique place, connecting and 
connected, that students want to attend and return to each year

•	 Academics:  Promote collaboration in learning; provide choices for 
multiple effective and current teaching and learning modes.

•	 Transportation/Environment/Safety:  Showcase practices for safety, 
in energy efficiency, resource efficiency and healthy living.

•	 Infrastructure:  Incorporate ongoing renewal of site, buildings, 
furniture and technology

•	 Growth:  Plan for enrollment growth (experienced and projected) both 
on-campus and on-line

Summary of Facilities
Master Plan
Update 2014

•	 Campus will remain compact and be easy 
to navigate

•	 Campus edges and gateways will be 
distinct and welcoming to visitors 

•	 The ‘Core’ will be connected to residential 
areas

•	 Technology/network equipment will link 
extended learners with campus

•	 Stakeholders within the institution (faculty, 
staff, students, graduate assistants) will 
be arranged for more interaction among 
themselves and with external partners

•	 The campus landscape and amenities 

•	 Strengthen and expand the campus’s 
pedestrian core for safety, health and 
resource conservation  

•	 Limit vehicle traffic and parking at core but 
maintain accessible parking

•	 Locate parking areas at perimeter 
•	 Support access for service vehicles for 

ease of maintenance and operations
•	 Accommodate multiple transportation 

modes through ‘complete street’ design 

•	 Inter-disciplinary, multi-disciplinary space 
for different types of delivery –  “no more 4 
walls and a lecture”

•	 Incorporate qualities known to support 
learning: daylighting, adaptability, furniture 
that supports movement.

•	 Adaptable, rapidly re-configurable space 
supported by furniture

•	 Acknowledge and integrate reality of hybrid 
and all on-line coursework

Recommendations included:
•	 Tunnel to library/amphitheater (summer 

2013)

Campus Identity 
and Community 

Connections

Transportation 
and Circulation

Renovation 
and New 

Construction

1

2

3

will celebrate and enhance the northern climate 
experience

Recommendations included:
•	 Continued improvements at campus gateways, 

the lower level link between CSU and Memorial 
Library

•	 Strengthen the core identity with remodeling to the 
mall, better connecting the residential areas with 
the core

•	 Develop edges of the campus
•	 Improve wayfinding, particularly entering campus; 

for visitors in vehicles and on foot

approach (bikes and pedestrians as well as motor 
vehicles)

Recommendations included:
•	 Improve all pedestrian crossings to maintain safe 

walking routes
•	 Improve bicycle, bus and shuttle systems
•	 Address needs for parking near campus core

•	 Clinical Sciences (seek funding in 2014)
•	 Global Solutions/B-School (hoping for funding by 

2014)
•	 Carkoski replacement (Revenue bonds)
•	 Future additional residence hall 
•	 HEAPR projects
•	 Armstrong Hall study: addition and/or remodeling
•	 Improve learning spaces for all Colleges
•	 Creation of a larger intercultural center
•	 Construction of additional residence hall space to 

follow the new Dining Hall
•	 Greek societies assembly space
•	 Improvements to the existing Stadium

Many of the projects identified in the previous master plan 
resurfaced during workshops and planning sessions as 
priorities for campus. Some of the projects identified in 
the Immediate and Short Term Projects have been carried 
out, such as the Armstrong Hall Predesign Study, Clinical 
Sciences Building, new Dining Center, Sports Bubble, 
Athletic Facilities Master Plan, Tunnel and Amphitheater 
link between Library and CSU, Additional parking at Gage 
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m

etro area

South Central College | 
North Mankato

Minnesota State 
University | Mankato

Southwest 
Minnesota State 
University | Marshall

Winona State 
University

St. Cloud
State University

Minnesota 
State University 
Moorhead

Bemidji State 
University

Regional
Demographics

Demographics: Regional 1.2

Minnesota State University, Mankato is located on the outskirts of 
Mankato’s central business district, situated on bluffs that overlook  
the city below. The campus property covers approximately 315 
acres. 

The nearest higher education institution is South Central 
Community College in North Mankato, less than 5 miles away. 
Other University campuses are:
					     Driving Distance to 
Minnesota State University Campuses	 MSU Mankato
Bemidji State University			   268 miles
Minnesota State University - Moorhead	 271 miles
St. Cloud State University			   113 miles
Southwest Minnesota State Univ - Marshall	 101 miles
Winona State University			   137 miles

to Metro area (Mpls - St Paul)		  90 miles

Foundation owned property
Vehicular Routes
City boundary line
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Regional Population Analysis

Nicollet County - by Age

Blue Earth County - by AgeSibley County - by Age

LeSueur County - by Age Faribault County - by Age
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Economic Indicators

Occupational Employment Trends
In Blue Earth County, Education and Health Services is the leading 
industry of employment, accounting for a higher percentage of 
jobs in the county than state. 

Between 1950 and 2015, Blue Earth County has seen a population 
increase of 48%. Future plans for downtown Mankato include the 
redevelopment of 86 acres of former quarry land. Community 
residents and business owners have discussed a multitude of 
options including a high-tech business park, mountain biking park, 
and drive-in movie theater, with the potential to drive the economy 
and bring new jobs to the area.

Source: DEED Local Area unemployment Statistics; Cost of Living; 
U.S. Census Bureau, 2016 American Community Survey

Source: DEED Quarterly Census of Employment and Wages 2006-2015

Economy

2016 Estimates Blue Earth County Minnesota

Pupulation 66,441 5,489,594

Labor Force 39,471 2,990,254

Average Unemployment 3.2% 3.9%

Average Annual Income $40,922 $54,457

Cost of Living Individual $26,827 $30,084

Cost of Living Average 
Family $45,080 $80,976

Industry

Blue Earth Top Industries of Employment Total 2015 
Employment

Percent 
Change 
2006-2015

Average Annual Wages
Percent 
Change
2006-2015

Total, All Industries 38,666 5.6% $40,913 22.0%

1 Education and Health Services 12,011 21.9% $44,913 22.9%

2 Trade, Transportation, and Utilities 8,735 1.4% $31,117 23.4%

3 Leisure and Hospitality 4,114 11.5% $13,344 37.7%

4 Manufacturing 3,703 -1.2% $54,028 35.9%

Regional
Demographics

Demographics: Regional 1.2
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Campus
Demographics
Actual Enrollment 

Enrollment Trends - Headcount vs FYE

Student Enrollment
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Figure 1.3 - Enrollment

Figure 1.4 - Enrollment Trends
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Demographics: Campus 1.3

Student Enrollment Demographics by Race / EthnicityStudent Enrollment Demographics by Gender

Student Enrollment Demographics by Type

Projected Enrollment

Over the next five years, Minnesota State University, Mankato 
projects a flat enrollment.  According to WICHE’s Knocking at 
the College Door annual report (https://knocking.wiche.edu/
data), Minnesota is experiencing a demographic flattening of 
domestically enrolled high school students in the near term.    
There is anticipated growth in high school graduates from 
2023-2025, followed by a slight dip and rebound in 2029.  This 
projected enrollment is heavily influenced by the domestic 
number of high school graduates available in our state and 
neighboring Midwest states.  Beyond this traditional population, 
the University anticipates continued growth at the graduate level 
and with online offerings.  Like all of higher education, we are 
experiencing volatility related to our international enrollment due 
to unpredictable federal actions and policy interpretations.  If there 
is a change in policy interpretation and application at the federal 

American Indian or 
Alaska Native

1%

Asian
4%

Black or African 
American

5%
Hispanic/Latino

4%
Native Hawaiian or 

Pacific Islander
0%

Two or more races
3%

Nonresident Aliens
9%

White
72%

Race or Ethnicity 
unknown

2%

Between Fall 2013 and Fall of 2017, MSU’s demographics in 
student population has shifted slightly, with students of color 
increasing from 13% to 16% of the total, reflecting University 
academic goals, as discussed in the next section. 

MSU Mankato serves a higher ratio of full time students than 
many of their peer institutions in the System. 

Female
54%

Male
46%

Full Time
78%

Part Time
22%

level, we may experience a return to growth in our international 
enrollment.  To maintain this projection, we are assuming no 
significant changes in state funding, state scholarship programs, 
federal loan programs, etc.  A change in any of these can have 
large ripple effects to our enrollment. 
Additionally, there is an focused effort to increase student 
retention, which in turn, will increase overall enrollment. This past 
year, an increase of 3% in student retention was realized.
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Faculty & Staff

Faculty and Staff Demographics by EthnicityFaculty and Staff Demographics by Gender

Faculty and Staff Average Age = 48

Am Ind/Alaskan
0%

Asian
5%

Black
3% Hispanic

2%

White
83%

Unknown
7%

Female
55%

Male
45%

Figure 1.5 - Faculty & Staff Counts
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Academic Goals

Academic Goals 1.4

In August 2015, Minnesota State University, Mankato launched 
a new, dynamic, and integrated Academic Master Plan “to 
define how we want to be known as a large and comprehensive 
university, with graduate and undergraduate programs, right now 
and in the future.” At the midpoint of the three year plan, progress 
highlights include: 

A set of shared Academic Principles that would be points of 
deliberative dialogue as the plan is advanced were established 
and recommended for adoption: 

•	 Liberal Arts and Applied Learning
•	 Entrepreneurial Thinking and Innovation
•	 Leadership and Global Awareness
•	 Student Engagement and Success
•	 Diversity and Equity
•	 Academic Advising and Mentoring
•	 Teaching Excellence and Innovation
•	 Research, Scholarly and Creative Activity
•	 Information Technology and Competency

Areas of Distinction - Academic Research and Industry

Twelve overarching Areas of Distinction - Academic, Research 
and Industry - emerged and set the stage for further conversation, 
clarification and confirmation over the time horizon of the 
Academic Master Plan and beyond. 

Current Areas of Distinction:
•	 Academic Affairs
•	 Business Management and Financial Services
•	 Creative and Performing Arts
•	 Education and Professional Services
•	 Engineering, Manufacturing, and Technology
•	 Food and Natural Resources
•	 Gender and Intercultural Studies
•	 Communication
•	 Health and Biomedical Science
•	 Public Policy, Administration and Services

Emerging Areas of Distinction:
•	 Agriculture
•	 Data and Information Science
•	 Marketing and Sales
•	 Transportation, Distribution and Logistics

In September 2015, MSU Mankato received certification as a 
“Non-Land Grant College of Agriculture (NLGCA) by the United 
States Department of Agriculture (USDA), National Institute of 
Food and Agriculture (NIFA), furthering the University’s focus in 
expanding academic programs, applied and integrative research, 
and partnerships in agriculture, food, and natural resources. 
This distinction also aligns with the University’s early and active 
participation in GreenSeam, Greater Mankato Growth’s agriculture 
business initiative and aspiration to become known as the 
premier ag-business epicenter in the United States. Agriculture is 
currently the largest business industry segment within our region 
with more than $15.3 billion in sales annually.

Academic Degree Program & College Highlights

Big ideas emerged from the six academic colleges through their 
departments and programs. They include:

•	 18 new programs for the next three years; Examples from 
the College of Science, Engineering and Technology are 
a new BAS in Computer Application Development, a new 
certificate in Project-based Engineering, and a new certificate 
in Environmental Geology

•	 Redesign of 51 program plans; 42 achieved in Year 1 of the 
plan period

•	 Department of Music faculty redesigned the entire curriculum, 
including updating individual courses across six programs 
and suspending low enrollment programs

•	 College of Arts & Humanities added a second advisor 
enabling all first-year students to receive dedicated advising, 
a strategy proven to support increased retention

•	 A new Center for Innovation and Entrepreneurship, led by 
the College of Business, immerses students, faculty and 
business partners in the real world

•	 The College of Education received a $1.06M grant from the 
US Dept of Education’s Office of Special Education Programs 
to help address the state-identified shortage of teachers 
qualified to work with infants, toddlers, and children with 
disabilities

•	 The College of Social and Behavioral Sciences focused on 
expanding continuing education and customized training 
programs, and received grant funding to run a supervisory 
development center

•	 Two programs - the BS in Social Studies and BS in Applied 
Organizational Studies - have been positioned in departments 
in the College of Social and Behavioral Sciences to support 
their enrollment growth and student success

•	 Across the Colleges, 8 programs were approved for additional 
locations, and 1 for new online delivery

Academic Master Plan 2015 – 2018
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Extraordinary Education Task Force Highlights
Sixteen strategic recommendations from the four Extraordinary 
Education Task Forces were presented, with measurable progress 
and achievements. 

Three Task Forces (Academic Advising, Teaching Excellence 
and Innovation, and Academic Engagement Programs and 
Opportunities) focused on improving student retention and 
completion. Several accomplishments include:
•	 MSU Mankato was selected by the American Association 

for State Colleges and Universities (AASCU) among a 
select cohort of institutions for the “Re-Imagining the First 
Year of College (RFY) Project”, an initiative designed to help 
institutions make transformative changes in the interest of 
improving student success and retention, especially for low 
income, first generation and students of color

•	 The RFY plan includes seven strategies - redesigns of the first 
year advising model and first-year seminar, gateway courses, 
financial literacy, supplemental instruction, peer mentoring 
programs, micro-grants, and pay-it-forward grants, campus 

communications transformation, and a student data council
•	 The University hired a Learning Communities Program 

Coordinator, accepted 17 Learning Community Proposals, 
and increased funding to support capacity to serve 408 
students

Recommendations from the Research, Scholarly & Creative 
Activity Task Force support activities that include a diverse group 
of people, with space and funding to enable the breadth and depth 
of activity. Highlights include:
•	 The College of Graduate Studies and Research has partnered 

with the Academic Network to recruit graduate students from 
historically black colleges and universities and institutions 
serving Hispanic students

•	 Graduate Online Symposium launched in 2017, showcasing 
research, scholarly and creative activities

•	 MSU’s indirect cost policy was made more transparent; a new 
grant specialist in the Research and Sponsored Programs 
office has received financial reallocation to further grow 
grants and contracts

Figure 1.6 - Pyramid of MSU, Mankato’s support of the System Office’s core commitments 
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Academic Areas by Enrollment

In-Person 
Headcount

80% of students major in 20% of the academic programs offered
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Minnesota State University, Mankato Office of Admissions 
purchases prospective student names from multiple national 
vendors that maintain databases of high school students 
interested in attending college. Our university prioritizes students 
from MN and the surrounding states and also purchases small 
numbers of strategic names of students outside of our region 
based on their propensity to enroll with us or their connection 
to the university. We also travel to high schools, college fairs 
and community colleges around MN, WI, IA, and SD in order to 
meet with students, counselors and families. All of our outreach 
activities are designed to encourage students to visit campus 
and to apply for admission. We have robust communication 
campaigns targeted to students based on their interests and stage 
in the college selection process. We currently host around 9,000 
visitors to campus through various formats during the fiscal year 
including personal visits with admissions staff as well as group 
visits and tours that include up to 500 people at a given event. A 
student’s visit to campus including the campus tour continue to 
be one of the greatest predictors of their enrollment, our campus 
impresses visitors because of the physical environment and 
maintenance of the buildings and facilities.

Classroom teaching has become much more collaborative 
learning with flipped classrooms, breakout sessions and work 
group projects.  Modern classrooms need the floor space 
and flexibility to easily switch from traditional lecture to small 
group breakout sessions and back again.  Technology needs 
to be distributed around the room for some of these sessions.  
This generally requires movable furniture and larger square 
foot to workstation floor space.  We also need to take into 
consideration our economically viable average class size to arrive 
at the recommended classroom size.  Our current average sized 
classrooms on campus (in particular Armstrong Hall) are not 
large enough to provide the flexibility for collaborative work and 
support the economically viable class size.

Financially Viable Class Size FY2019 Data
•	 College of Social and Behavioral Sciences, with a typical 

course instructor (Professor), the class size required is 33
•	 College of Arts and Humanities, with a typical instructor 

(Professor), the class size required is 36
•	 College of Education, with a typical instructor (Assistant 

Professor), the class size required is 27 

Classroo
m

71%

Hybrid
8%

Online
21%
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Strategic Partnerships

Minnesota State Mankato has several centers and resources in 
place to serve the community.

Continuing and Professional Education - operates out of 
two locations, at the Strategic Partnerships Center in the Hubbard 
Building, Mankato and Edina Campus.
•	 Courses & Programs

•	 Maverick Academy Series - series of leadership- based 
programming, including Nonprofit Leadership Academy, 
Manufacturing Leadership Academy, Executive 
Leadership Academy, Grit Academy, Executive Decision 
Making Academy, Supervisory Development Center, Digital 
Marketing Academy

•	 Continuing Education Courses - Health & Biomedical 
Sciences Summit, Test Preparation, Legal Studies, SSWAA, 
Professional Development for Current K-12 Teachers

•	 Youth Programs - Camp Maverick - Rec N’ Read; Research 
Based Reading Instruction

•	 Training Grants - topics in Business & Leadership, Healthcare 
Simulations, and Manufacturing

•	 Customized Training
•	 Certified Financial Planner, CFP
Small Business Development Center - the South Central 
Minnesota Small Business Development Center (SBDC) is part 
of the Minnesota network of regional centers; funded by the U.S. 
Small Business Administration and regional support partners, 
including MSU Mankato
Center for Innovation & Entrepreneurship - located in the 
Hubbard Building / Strategic Partnerships Center
Integrated Engineering (Iron Range and Twin Cities 
programs)
Iron Range Nursing

Much of the research at Minnesota State Mankato is conducted in 
state-of-the-art facilities, including a number of research centers.
•Andreas Observatory
•Chesley Center on Aging - hub for innovative aging-related 
research and resources 
•Center for Rural Policy and Development
•Center for Transportation Research and Implementation
•Force Science Research Center
•Kessel Institute for Peace and Change
•Minnesota Center for Automotive Research
•Minnesota Center for Engineering and Manufacturing Excellence
•Minnesota Center for Rapid Prototyping and Production
•Minnesota Center for Rural Policy and Development
•Organizational Effectiveness Research Group (OERG)
•Southern Minnesota Historical Center
•Space Image Processing
•Standeford Observatory
•Urban and Regional Studies Institute (URSI)
•WALTER Weather Analysis Lab
•Water Resources Center

•Adayana, Inc.
•Advanced Wireless 
Communication
•Ag Star Financial Services, ACA
•Allina Hospitals and Clinics
•AURI (Agricultural Utilization 
Research Institute)
•BioBusiness Alliance of 
Minnesota
•Bloomington Public Schools
•Brown Printing Company
•Bush Foundation
•Center for Rural Policy and 
Development
•CHS, Inc.
•Corn Plus
•Coughlan Companies, Inc.
•Daktronics, Inc.
•Davisco Foods International, 
Inc.
•Del Monte Foods
•DiaServe Inc.
•Dotson Company Inc.
•Drumm Industries
•Eden Prairie Public Schools
•Enterprise Minnesota
•Envision 2020
•Federated Insurance
•FPX (formerly Firepond)
•Gaia Group
•Goodrich
•Greater Mankato Growth, Inc.
•Green Duck Energy Solutions
•Hormel Institute
•I-35 Educational Alliance
•IBM
•Immanuel St. Joseph’s - Mayo 
Health System
•Independent Natural Resources, 
Inc.
 •International BioEnergy Days 
(IBED)
•Iowa Lakes Community College
•IRETI

•IRP Irathane/Iracore (ISO 
9000)
•LarsonAllen - CPAs, 
Consultants & Advisors
•LifeScience Alley
•Luminare Eternus, LLC
•Maverick Software 
Consulting
•Maverick Solutions
•Mayo Clinic
•Minnesota Department of 
Corrections
•Minnesota Pollution Control 
Agency
•Minnesota Renewable 
Energy Marketplace
•Minnesota Timberwolves
•MnCEME (Minnesota 
Center for Engineering & 
Manufacturing Excellence)
•MTU Onsite Energy (formerly 
Katolight)
•Oswald Fisheries
•Project Maverick
•Rahr Malting
•Rolco, Inc.
•RSP Architects, Ltd.
•SAGE Electrochromics, Inc.
•Southern Minnesota Initiative 
Foundation
•Southern Minnesota Regional 
Competitiveness Project
•Southern Research and 
Outreach Center (SROC)
•Toro Company
•USDA (United States 
Department of Agriculture)
•Viracon, Inc.
•Wells Concrete Products
•Worthington Regional Economic 
Development Corporation
•Year-A-Round Corporation

Current Business partners include:
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IT Solutions positions Minnesota State University, Mankato as a leading 
institution in student outcomes, teaching, research, and service. We 
achieve this by building partnerships with our campus community, 
providing knowledgeable, high-quality and courteous services, and offering 
evidence-based, customer-focused, and innovative solutions to advance 
the university’s strategic goals.

IT Solutions is divided into five major areas. Each team addresses unique 
solutions to provide the University with reliable information technology 
systems and innovative solutions.

Customer Services includes three departments:
IT Solutions Center - Where faculty, staff, and students can go for one-stop 
assistance and triage for their technology requests and issues
Campus Technology Support - Provides services such as computer 
imaging, lab development and support, and classroom technology design, 
development and support
Campus Computer Store and Asset Management

Consulting Services is made up of a team of Collegiate Technology 
Directors. The Technology Directors provide business analysis and strategic 
planning consulting services for Colleges and administrative units. The 
Technology Directors also serve as liaisons to help usher in adjustments 
to existing services or entirely new services to help promote faculty and 
student success.

Technical Services provides infrastructure support on campus, including 
managing our physical and wireless network, managing servers, and 
developing infrastructure to support new and existing services.

Mobile, Application Development and Web Services include web site 
development and management and development of customized software 
for the University.

Academic Technology Services provides instructional design, support, and 
production services for academic and research technologies.

Data and access to it is increasingly ubiquitous, and expectations and needs 
for access to data has become a critical aspect of our University’s strategic 
health and viability. As a University, we have a duty to our students and 
ourselves to diligently protect the “confidentiality,” “integrity,” “availability,” 
and “accountability” of University and Student data. The Information 
Security Team is committed to addressing Information Security needs at 
the highest and lowest levels of the University.

Mission 
Statement

Organizational 
Structure

Customer 
Services

Consulting 
Services

Technical
Services

Mobile, 
Application 

Development 
and Web 
Services

Academic 
Technology 

Services

Information 
Security 
Services
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Technology Planning 1.5

Technology
Planning
The Strategic Plan for IT Solutions includes five elements:

1.	 Student and Faculty Success: 
IT Solutions will be leveraged to enhance learning outcomes, 
improve retention, introduce new teaching models, and 
further our applied research mission across a diverse faculty 
and student population.

2.	 Service and Process Improvement: 
IT Solutions will be leveraged to create more efficient campus 
business practices and improve services to Minnesota State 
Mankato stakeholders.

3.	 Professional and Effective Staff: 
IT Solutions staff will be courteous and well-trained, familiar 
with state-of-the-art technologies and best practices, and 
provide best-in-class service and support. IT Solutions staff 
will support campus diversity; staff promote cross-cultural 
understanding and thrive in a diverse campus environment.

4.	 Relationships, Partnerships, and Communication:
Minnesota State Mankato IT Solutions will build strong 
working relationships with Minnesota State Mankato 
academic and business units; help form strategic partnerships 
with industry and sister schools; provide an infrastructure for 
campus safety; and communicate effectively with campus 
stakeholders.

5.	 Superlative Access to Data: 
Minnesota State Mankato students, faculty and staff will have 
ubiquitous, high-speed, secure and reliable access to their 
individual data and top-quality decision support regardless 
of device or platform.
This Element is foundational to the success of all IT Solutions 
initiatives.

The IT Solutions Strategic Plan
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Regional Context

Land Management 2.1

Minnesota State University, Mankato is located on the outskirts of 
Mankato’s central business district, situated on bluffs that overlook  
the city below. The campus property covers approximately 315 
acres. The western edge is bordered by a dense tree line and steep 
cliffs that make any development in that direction very difficult. 

The campus is located in a largely residential area, with property 
boundaries zoned by the City as Residential and Office use. The 
MSU Foundation owns approximately 12.5 acres of land south of 
Hiniker Mill Rd in land zoned for Residential use. 

Other properties leased by the University are located on the map.

Monument signs located on Cedar Street and Stadium Road 
serve as initial markers for campus, indicating MSU well before 
arriving on campus.  

Manufacturing
Residential

Foundation owned property
Leased property

Monument sign

Hubbard BuildingSTADIUM RD
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Surge Pond
Green Space

Trees

Solar Energy

The campus has a footprint of 315 acres. It is quite compact with 
well- defined natural boundaries to the west, a surge pond to the 
south and business and residential communities on the north and 
east sides. These pose some challenges when considering any 
sort of future site expansion. 

MSU has a beautiful campus of well-maintained, high quality 
buildings that are both modern and consistent with the aesthetic 
of older buildings. The grounds are well kept and landscaped 
to present a quintessential quad in the center of campus that 
emphasizes a collegiate feel or experience. 

Sustainability is important to MSU and sites and initiatives that 
improve energy efficiency and resource management will be 
explored. The most recent building constructed on campus, 
Clinical Sciences, has highly-utilized solar umbrellas. There may 
be other opportunities to harness solar energy and take advantage 
of the southern solar exposure with photo voltaic panels. 
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Academic & Administration
Student & Residence Life
Academic Support
Athletic / Recreation

The campus is composed of well-defined zones that support the 
vision and growth model set in previous master plans. The zones 
work well for MSU and help arrange campus in a way that intuitively 
is easy to understand. A central Academic & Administration zone 
allows for easy and accessible pedestrian circulation around 
campus. The outlier in this zone is Wiecking Center, located north 
of Val Imm Drive. This can pose a challenge for students with tight 
class schedules. Athletics and Recreation is on the south end of 
campus, with indoor facilities on the north side of Stadium Rd 
and outdoor fields to the south. Crossing Stadium Rd can be a 
challenge, and safe pedestrian connections should be explored. 
The Residential and Student Life zone is located on the west side 
of campus, bordered by the trees and bluff. This provides a quieter 
area away from the main activity zones. 

Campus Use 2.3
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Alumni Foundation Center

Carkoski Commons
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Ford Hall
Generator Plant
Highland Center
Highland Center N
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Memorial Library
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Preska Residence Community

Center of Renewal Energy (CORE)
Centennial Student Center
Stadium Heights Residence 
Community
Taylor Center
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University Dining Center
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Campus Use 2.3

Academic & Administration
Student & Residence Life
Academic Support
Athletic / Recreation

Campus completed Sq Ft = 
2,757,768 SF
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Challenges / not working well

Working well

Opportunities

Walking

The MSU-Mankato campus is inherently walkable, with a total 
distance of less than one-mile from one corner of campus to 
the other. Internal walking paths connect buildings through open 
quad areas, especially on the east side of campus. Attractive 
green spaces and landscaping, and good building design invite 
walking.

Sidewalks along Warren Street, Maywood Avenue, and other 
campus-area streets provide pedestrian connectivity along 
the perimeters and connect campus to and from adjacent 
neighborhoods. Nearby commercial destinations provide off-
campus amenities for students and the MSU community to 
walk to. The internal quad fronting the Memorial Library and the 
Centennial Student Union and comprising Ellis Avenue between 
Maywood Avenue and South Road, provide a core pedestrian-
oriented zone at the center of campus.
 
With all its assets, there are various issues and considerations 
to note about the pedestrian experience. The comfort and safety 
of pedestrians crossing campus and adjacent city streets is a 
significant issue on campus. Locations where these concerns 
have been observed and are known to exist (per results of 
stakeholder engagement) include:
 

•	 Warren Street at Maywood Avenue (with pedestrians 
crossing to and from the neighborhood to the east of 
Warren Street)

•	 Warren Street at Stadium Drive (a location that 
experiences transit delay and modal conflicts, with 
pedestrians crossing to and from Parking Lots 20-23, 
and the athletic complex)

•	 Maywood Avenue at Ellis Avenue
•	 Ellis Avenue at South Road
•	 Val Imm Drive at Wiecking Center

 

The Comprehensive Facilities Plan will put forth appropriate 
measures that MSU-Mankato to take to avoid and/or manage 
modal conflicts at these locations to improve the comfort of 
crossing pedestrians.
 
Additionally, engagement with campus stakeholders indicates a 
desire for improved wayfinding for pedestrians both outside and 
inside of campus buildings, as well a desire for a more enhanced 
pedestrian-oriented campus core in the form of a potential core 
campus mall where vehicular traffic is restricted.
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Sidewalks / Ped Paths

Fitness Path

Walking Range

Campus Use 2.3

Routes people take / wish they 
could take

Working well

Opportunities

Campus facilities are proximate to each other, offering easy 
access and reasonable walking ranges for students, employees, 
and visitors moving across campus. The longest distance from 
Wiecking Hall at the north end to Taylor Center at the southeast 
is approximately a 12 minute walk. Facilites are also connected 
via underground pedestrian tunnels and skyways making it a very 
walkable campus, even in winter months. 
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Bus Routes 
(City + MSU partnership)

Campus Area Bus Stop
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Parking Lot Shuttle

Campus Use 2.3

On Street Bike Route

Fitness Path

Biking

As is the case with walking, MSU-Mankato is a bikeable campus, 
and bicyclists can connect to nearby destinations within close 
proximity. MSU earned a Bronze Bicycle Friendly University 
designation in November 2017 from the League of American 
Bicyclists. Maywood Avenue, W Road, and S Road are relatively low 
volume and low speed streets that offer internal bike connectivity. 
Along the eastern edge of campus, Warren Street does not have 
designated on-street bike infrastructure, but (although not ideal) 
has Share the Road signage.

On-street curbside bike lanes exist on Stadium Road along the 
southern edge of campus from Ellis Avenue to the east. West of 
Ellis Avenue, an off-street shared-use path exists on the north 
side of Stadium Road west to Stoltzman Road, where it connects 
to Rasmussen Woods to the north. Amenities such as bicycle 
parking and repair stations are available across campus.

Transit

The MSU-Mankato campus is well-served by Greater Mankato 
Transit System (MTS) and campus shuttle service for commuting 
and circulation trips around campus and to and from campus 
parking facilities and the campus core. The Maverick Shuttle 
provides on-campus circulatory service, while the Stomper 
Express shuttle connects the residence hall with locations in 
Mankato. Late night shuttle service connects campus with 
downtown Mankato, and the Land to Air Express connects 
campus with the Minneapolis-St. Paul International Airport

MTS Routes encircle the MSU-Mankato campus on weekdays 
and converge at a hub on the south side of the Centennial Student 
Union. Routes provide access to the MSU commuting via the 
MavCard, provide circulatory connections around campus, to 
and from perimeter parking lots, and to and from destinations 
throughout Mankato. Ridership on MTS routes by the MSU 
community has increased measurably since 2011-2012 and 
increasing use of transit for commuting purposes has mitigated 
the demand for peripheral (orange and purple) parking permits.  

Delay in transit service is an issue at several locations on 
campus, with the interactions between transit vehicles and the 
large number of pedestrians. This is particularly evident at the 
intersection of Stadium Road and Warren Street. This intersection 
sees heavy vehicular movements with vehicles accessing the 
perimeter parking lots to the southeast, and turning between 
Warren Street and Stadium Road, particularly during morning and 
evening peak. Several transit routes pass through this intersection 
to connect to the peripheral parking areas, Warren Street, and the 
campus core. The intersection is heavily utilized by pedestrians 
walking to and from peripheral parking facilities, campus, and 
the athletic complex. The City of Mankato and MSU Mankato 
have investigated various potential options for the intersection to 
improve the pedestrian experience and relieve transit delay. 
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Campus Entry Points

ParkingP

Campus Use 2.3

Challenges / not working well

Opportunities

Vehicles

Stadium Road provides major east-west connectivity across 
the south edge of campus, connecting campus to the regional 
transportation network. Warren Street and Val Imm Drive provide 
north-south connectivity, connecting campus to downtown 
Mankato. Val Imm Drive is the primary northern entry point into 
the core of campus, while Ellis Avenue serves as the primary 
southern entry point, and Maywood Drive serves as the primary 
eastern entry point. Localized traffic congestion occurs on and 
around campus, particularly during the afternoon/evening peak. 
This congestion is particularly evident along Maywood Avenue 
west of Warren Street, and on Monks Avenue and Stadium Road 
during the peak unloading of the peripheral campus parking 
facilities.
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Figure 2.9 - Overall Parking
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MSU Mankato sells a variety of permits at varying price points to 
commuter and resident students, faculty, and staff for access to 
the nearly 5,300 campus parking spaces. Green permits provide 
parking for residence students, gold parking permits provide 
parking in the campus core, along with on-street metered parking. 
Purple and orange parking permits provide access to Lots 20-22 
at the southeast corner of campus. Lot 23 offers free parking 
and operates at full capacity during the day, while Lots 20-22 are 
not fully utilized. The visitor pay lot off Ellis Avenue is the primary 
supply of visitor parking on campus. MSU maintains a ratio of 
0.35 parking spaces per person.
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Enlarged
Athletics & 
Recreation Focus

Athletic & Recreation Focus
Recreation Focus

First Impressions

The athletic and recreation plan is inherently a major component 
of the comprehensive facilities plan for several reasons. The 
fields and facilities occupy a large percentage of overall campus 
land, are a major draw for prospective students and visitors, 
and a revenue generator for various athletic teams to rent for 
tournaments. The CFP also offers the opportunity to integrate 
multiple plans and consider potential synergies between athletics, 
recreation, student health  and wellness services and clinics.  

Most spectators driving to campus for events experience first 
impressions of campus at key intersections. Drivers from the 
east first approach Monks Ave and Stadium Rd and may turn into 
the parking lots before any indication of MSU signage. From the 
west, visitors arrive at the top of a winding hill at the intersection 
of Stadium and Ellis. Visitors and event attendees typically park 
in the large lots south of Stadium Rd, crossing Warren mid-street 
to get to Blakeslee Stadium and the fields or at the Warren and 
Stadium intersection for the indoor facilities. This furthers the 
need for a safe pedestrian-friendly crossing and opportunity to 
enhance this corner of campus.
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Campus Use 2.3

Figure 2.10 - Enlarged Athletics & Recreation Focus
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Enlarged
Athletics & 
Recreation 
Considerations

Challenges / not working well

Plaza Opportunities

Opportunities

Fitness Path

•	 Create Entry Plazas for First Impressions
•	 Hall of fame plaza opportunities
•	 Stronger connection into campus

•	 Available Space to Move Soccer Towards Campus
•	 Utilize an existing practice field to bring Soccer closer to 

campus
•	 More synergy between stadiums

•	 Utilize Existing Site and Orientation for Football Stadium
•	 Improve Softball and Baseball Orientation on Existing Site

•	 Orientation is based on drawing a line from home plate 
through the pitcher’s mound to second base.

•	 The desired orientation per the rules book is “east-
northeast”

•	 The least desired is west-northwest due to safety and 
having the batters look into the setting sun

•	 Keep Practice Fields Adjacent to Football Stadium / Indoor 
Field House
•	 Allows quick access from the locker rooms and stadium 

field
•	 Utilize Existing Track and Field
•	 Space Available for Maintenance and Storage Facility on Site

•	 Be able to provide storage on site for maintenance 
equipment and supplies

•	 Pedestrian Connectivity to Campus
•	 Lack of Gameday Fan Amenities

•	 There is a need for proper restrooms and concessions to 
create a strong gameday experience

•	 Soccer Disconnected from Campus
•	 Opportunity to create an athletics synergy bringing it 

closer to football and baseball
•	 Tennis Courts Need Replaced

•	 There is a need for Pickle ball courts.  Reducing the number  
of tennis courts to allow for some to be converted to an 
ice rink/basketball court.

•	 Propose sliding these to the east for a greater plaza at 
Ellis and Stadium.

•	 Lack of Maintenance and Storage Space in the Taylor Center/ 
Myers Field House/ Otto Rec Center
•	 Storage space among programs is an issue and results 

in usable space getting taken over for storage needs. A 
standalone storage area, combined with maintenance, is 
recommended to provide some resolution. 

•	 Lack of Field Maintenance and Equipment Storage
•	 To be used for gameday storage, sports equipment 

storage, etc. to help free up space in the Taylor center and 
field house.

•	 Blakeslee Stadium (Football Stadium) Deteriorating Condition
•	 The stadium needs to be replaced sooner than later, 

opening up the opportunity to move/ reorient the stadium.
•	 Baseball and Softball Field Orientation is Not Preferred
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Figure 2.11 - Enlarged Athletics & Recreation Considerations
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Due to limited ASF data, McElroy, Crawford, 
and part of Preska are included as estimates 
based on their overall GSF and building usage. 
Once room-by-room ASF data is available for 
these facilities the graphic will be updated 
accordingly

Table 3.0 - Existing Campus Space Analysis (ASF)
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Overall, campus facilities would benefit from various improvements 
to become an adaptable 21st century learning campus. 
Classrooms and Labs should be flexible, to accommodate for 
non-traditional future students and allow for future expansion 
and growth. The spaces should also be flexible in terms of 
technology and furniture for reconfiguration into different learning 
environments, depending on the needs of specific courses. Power 
and technology connectivity remains a high priority for spaces, 
as students are highly mobile and flexible in where they work. 
Increasingly, students carry personal devices, such as laptops, 
phones, Ipads, so having wifi connection and battery charging 
stations are a necessity to everyday functions. The campus has 
many social & gathering spaces throughout the campus which 
gives students the ability to continue learning and discussion 
beyond the classroom environment. These type of spaces are 
very valuable and should continue to be developed to give student 
the most up-to-date technology. 

Existing campus buildings range in age from a few years old 
(Dining Center and Preska) to nearly 60 year old Wiecking 
Center. Older facilities are more restrictive environments to 
renovate to accommodate active learning environments. This is 
one of the challenges Armstrong Hall faces, as described in the 
2018 Predesign.  As departments and programs disperse from 
Armstrong Hall, the proposed solution involves several buildings, 
including Memorial Library, Clinical Sciences Building, Performing 
Arts and Wiecking Center.

Existing spaces tend to be assigned to specific departments, 
while many of these spaces can be shared between departments 
across the entire university. This allows for better utilization of 
existing spaces and gives the various departments opportunities 
for interaction, collaboration, and sharing of ideas.

Computer touchdown in Wigley

New Clinical Sciences work space

Einstein Bagels in Highland Center - a favorite 

Building Analysis & Summary 3.1

Overall
Building Analysis & Condition
Summary
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Enlarged
Campus FCI

Excellent	< 0.05
Good	 0.05 - 0.15
Average	 0.15 - 0.30
Poor	 0.30 - 0.50
Crisis	 > 0.50

Building Analysis & Summary 3.1

AF Alumni Foundation Bldg 0.00
AMET Storage Bldg 0.00

AO Andreas Observatory 0.00
Andreas Theatre Addition	 0.00

AH Armstrong Hall	 0.46
BS Blakeslee Stadium 0.42
SU Centennial Student Union	 0.03
RE Center of Renewable Energy 0.00
CS Clinical Sciences Building	 0.00
CR Crawford Center	 0.05
UD Dining Center 0.00

East Building 0.00
FH Ford Hall 0.00
HC Highland Center	 0.01
HN Highland Center North 0.05
HC Highland Center Phase II Addition	 0.00
JS Julia A. Sears Res Community 0.00

KMSU Transmitter 0.00
PS Margaret R. Preska Res Community	 0.01
MC McElroy Center	 0.08
ML Memorial Library	 0.14
ML Memorial Library Addition	 0.07
MH Morris Hall 0.02
MH Morris Hall Addition	 0.01
MF Myers Field House 0.04
NH Nelson Hall (Mankato) 0.18
NH Nelson Hall Addition 0.16

Ostrander Bell Tower 0.00
PH Pennington Hall	 0.00
PA Performing Arts	 0.26

Stand-by Generator Bldg	 0.00
SO Standeford Observatory	 0.00
TC Taylor Center	 0.00
TE Trafton East Addition 0.00
TR Trafton Science Bldg 0.05
UP Utility Plant 0.19

Utility Plant Storage 0.00
Utility Tunnels 0.06
West Building 0.00
West Road Paint Shop 0.01

WC Wiecking Center	 0.12
WP Wiecking Shop Bldg 0.01
WS Wiecking Storage Bldg 0.00
WA Wigley - Administration 0.00
WH Wissink Hall 0.07

TOTAL 0.08

Facilities are well maintained, with an overall campus FCI of 
0.08. Buildings falling in the Poor, Average and Good range are all 
addressed in future building projects, a testament to the careful 
and considered planning MSU Mankato implements for their 
campus facilities. 
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Classroom 
Utilization

Lab Utilization

Building # Classrooms 32 weekly hrs # Class Labs 
210

32 weekly hrs

Armstrong Hall 42 83.4% 20 69.2%

Center for Performing Arts 5 59.2% 6 28.9%

Clinical Sciences Building 5 89.6% 5 47.0%

Ford Hall 1 64.6% 9 31.1%

Highland Center 3 54.3% 2 25.4%

Margaret A Preska Residence Community 2 3.7% 0 n/a

Memorial Library 2 24.6% 4 40.1%

Morris Hall 7 67.3% 4 41.7%

Nelson Hall 1 75.8% 7 72.3%

Pennington Hall 4 69.4% 0 n/a

Taylor Center 2 67.7% 1 2.2%

Trafton Science Ctr - Center 10 80.8% 1 43.6%

Trafton Science Ctr - East 2 98.2% 7 16.8%

Trafton Science Ctr - North 2 76.5% 14 26.4%

Trafton Science Ctr – South 1 45.1% 16 54.5%

Wiecking Center 5 74.8% 4 8.8%

Wissink Hall 8 77.4% 10 54.9%

Further clarification: 
Total classroom and lab counts may include the following “unused” 
rooms. MSU Mankato is completing final walk throughs of rooms to 
ensure accurate room coding. 

Armstrong Hall - includes (1) “unused” labs: Rm 0121 Group Therapy 
Room-CDIS

Centennial Student Union - not included in table above; (4) bowling alley 
sections are in Utilization Report as labs. While bowling classes are offered 
for PE credit, these are also used for campus recreation and intramurals

Performing Arts - includes (1) “unused” labs: Rm 0217 Class Lab may be 
coded incorrectly

Highland Center - includes (1) “unused” lab; Rm 1232 Lab

Preska Residence - includes (1) “unused” classroom; Rm 105 Class

Memorial Library - includes (1) “unused” classroom: Rm 0094B 
TelePresence Room / Conference Rm

Morris Hall - includes (1) unused Rm 0012 Assessment Lab and (1) 
unused 0013 Collaborative Classroom 

Trafton East - includes (3) “unused” labs: Rm E120, E216, E308 

Trafton North - includes (4) “unused” labs: Rm N379 (old numbering), Rm 
N351 Research Lab and N377 & N338 Skills Recording Labs

Wiecking Center - includes (2) “unused” labs: Rm 115 FCS Ed Lab & B138 
Food Prep Lab 

Wissink Hall - includes (3) “unused” labs: Rm 0210 (old numbering), Rm 
0366 Nursing Sim Lab; Rm 379 is duplicated in report as Class Lab and 
Collaborative Classroom

0-60% | Extra Low
60-85% | Low
85-100% | Normal
>100% | High
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Figure 3.2 - Existing Campus Utilizaton
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The existing campus utilization is based on the EMS Campus 
Room Utilization Report run on 8/27/2018 through 12/08/2018 
and 8/26/2018 through 5/03/2019. The baseline weekly room 
hour target was set at 32 hours available. The EMS Report 
includes room utilization based only on academic purposes, 
for credit bearing events, or classes where both students and 
instructors are present. This does not include any room usage for 
open lab hours where students are required to practice skills, or 
rooms classified as open or research labs, which can be used for 
cost generating activities and research. MSU Mankato uses their 
classrooms for many different uses, so it is not uncommon to find 
these rooms also utilized for events and meetings. 

The majority of general classrooms are operating at Low 
Utilization, between 70% - 80%. Clinical Sciences Building, and 
Trafton Science Center - East are operating in Normal ranges, 
while Center for Performing Arts, Highland Center and Memorial 
Library are operating at Very Low Utilization rates. This is expected 
as the majority of their spaces are more specialized, e.g. Theater, 
Athletics and Study space. 

Coming out of the 2017 Campus Space Analysis study, MSU set 
an aspirational goal to base classroom utilization on a rate of 
38 weekly room hours, rather than the standard 32 weekly room 
hours. This opens up opportunities to alleviate space needs and 
realign department space. Additional findings include the need 
to move towards a common bell schedule to align all course 
start and end times. This allows rooms to be scheduled more 
efficiently, rather than sitting empty during gaps in class times. 
While this will have a major impact on utilization, the primary 
driver for this initiative is to optimize learning spaces and student 
success. A work group set out in Fall 2018 to develop a common 
bell framework and proposal, which was adopted in May 2019. 
It looks at reorganizing courses based on daytime demand and 
distributing section offerings throughout the day, so as not to limit 
students’ access to courses. 

MSU general classrooms average 19 ASF per student, which 
is less than the standard of 22 ASF per student. This indicates 
classrooms do not have the amount of space per student station 
to support contemporary learning modalities and best practices. 
Active learning classrooms, for example, require more space to 
allow for flexibility in furniture layout and learning/working styles, 
than a traditional tablet arm chair. Preliminary space needs 
analysis has suggested the campus may benefit from additional 
assembly and exhibit space and informal learning space. This 
analysis is based off benchmarking other institutions of similar 
size, and qualities including student make-up, regional context, 
and components, including research, athletics and residential life. 

Building Analysis & Summary 3.1

Overall
Campus Utilization
Summary
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Enlarged
Campus Energy
Use Intensity

< 20
21 - 40
41 - 60
61+

Building Analysis & Summary 3.1

Alumni Foundation Bldg 88
Armstrong Hall	 23
Blakeslee Stadium 17
Centennial Student Union	 50
Center of Renewable Energy 127
Clinical Sciences Building	 24
Crawford Center	 19
Dining Center 38
Ford Hall 89
Highland Center	 47
Highland Center North 34
Julia A. Sears Res Community 31
Margaret R. Preska Res Community	 41
McElroy Center	 21
Memorial Library	 32
Memorial Library Addition	 32
Morris Hall 25
Morris Hall Addition	 33
Myers Field House 25
Nelson Hall (Mankato) 34
Nelson Hall Addition 28
Pennington Hall	 19
Performing Arts	 22
Taylor Center	 25
Trafton East Addition 35
Trafton Science Bldg 50
Utility Plant 169
Wiecking Center	 29
Wigley - Administration 26
Wissink Hall 21

MSUM ranks 38th out of 39 universities that are reporting data to 
SB2030 with an overall ranking of two out of five stars. The reason 
for this is due to high energy use as compared to the benchmark 
set within SB2030. 

The dining services building is receiving 4 stars within the B3 rating 
system as assessed towards its benchmark, but the remaining 6 
buildings recorded on the B3 website are bringing the overall star 
rating down.
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Figure 3.4 - Top 10 measures within the VALUE worksheet; This is a list of 
strategies MSUM concluded with towards the end of a workshop.

Figure 3.5 - Current sustainability initiatives
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Minnesota State University has a number of active sustainability 
initiatives, summarized on the website and listed below. This 
listing summarizes initiatives that the campus has already taken 
advantage of and implemented or completed in the past.  

•	Carbon Footprint
•	Climate Action Plan
•	Guaranteed Energy Savings Program (GESP)
•	Campus Master Plan
•	Natural Resource Management - Learning Community
•	Electric Vehicle Charging
•	Commute Survey - Spring of each Semester
•	Green Transportation Fee
•	B3 Benchmarking
•	RecycleMania
•	Bee Friendly Campus
•	Environmental Committee Charter (PDF)
•	Campus of the Future

B3 requirements are organized by the following categories: 
Sustainable Sites, Water Efficiency, Energy & Atmosphere, 
Material & Resources, Indoor Environmental Quality. This is a one 
size fits all standard with prerequisite sustainable strategies that 
are required by all, in addition to a list of optional strategies that 
are sustainable design and operation best practices that anyone 
can select to apply if they so wish. 

One of the focus group sessions revolved around Sustainability 
on campus - what it means to MSU and how low-cost / no-
cost measures can be incorporated into the CFP. The VALUES 
worksheet is a list of 20+ Key Performance Indicators, grouped 
into three overarching categories of Human Health, Resource 
Conservation, and Ecology. The focus group filled each of these 
worksheets out independently, ranking KPI’s in order of priority 
to MSU. The top 10 measures featured in Figure 3.5 provide a 
glimpse into defining what sustainability means to MSU. 

It became apparent that sustainability efforts should be focused 
on Resource Conservation, creating and maintaining energy 
efficient buildings. Also of interest was optimizing buildings in 
terms of Energy Consumption, investing in Renewables (PV), and 
an interest in Stormwater Management.

Because most of campus is linked together, it is more difficult to 
quickly evaluate the performance of each building. A potential 
way to improve energy consumption might be to make the energy 

Sustainability 
Initiatives

Building Analysis & Summary 3.1

Values

B3 vs Values

performance information more granular, so that the energy 
efficiency data can be understood at a building level, rather than 
campus level.  Installing individual meters and creating simple 
feedback loops to can ensure buildings are operating effectively. 
Though this is not a requirement of B3, asking design teams to 
investigate this early in the design process may not carry a huge 
cost premium, while being quite impactful. 

The other part of the VALUES worksheet sets a scale on how 
design  decisions get made; is the approach good, better or best? 
Promote focuses on how the design is translated and shared with 
occupants. This could be through educational placards, to calls 
to action, to instructions on how to engage with the buildings. 
The Prove column deals with the granularity of the data and on 
reporting these metrics back. Sensors or meters can measure 
data in incremental time periods, at different frequencies, whether 
it is on a daily basis, monthly or yearly. 

The most impactful of which is the GESP which will reduce 
greenhouse gas emissions reduction in CO2 by 84,280 Metric 
tons. To do so, the campus will perform the following upgrades. 
Note that the campus is five years into this plan, and further data 
on the success so far from this will be included in future revisions 
of this report.

Most recently, MSU is reporting a 14% reduction in their carbon 
footprint project. 

Future initiatives include solar photovoltaic installations and 
continued upgrades to the central utility plant to reduce energy 
consumption and cost. 

The priorities identified in VALUES strongly aligns with SB2030 
and the B3 requirements.

VALUES features all of the recommendations in the B3 
recommended list but also takes inspiration from other 
sustainability standards such as LEED, WELL, Green Globes, 
Living Building Challenge, RESET, Energy Star and more. The high 
level priorities identified in the VALUES charrette will guide the 
VALUES strategy list based on the points given to each category.
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Figure 3.6 - Projects on the B3 benchmarking website

Figure 3.7 - Buildings on the B3 benchmarking website
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Focusing on the MSU Campus, the benchmark data includes 42 
buildings on the B3 Benchmarking Website with 21 meters. Each 
building is not broken out individually so the following paragraphs 
will discuss the campus as a whole – a key recommendation 
moving forward would be to start including submetering per 
building in any building renovation so that building performance 
can be benchmarked more effectively. This will also help decouple 
scheduling and operational issues from central plan energy 
optimization opportunities.

The campus actual energy consumption rate is 122 kBtu/SF, 
which is 1.14%  more than the baseline consumption of 120 kBtu/
SF. While MSU’s consumption is more than the baseline, their 
carbon emissions are 0.65% less than the baseline due to their 
fuel mix of Chilled Water, Steam, Natural Gas and Electricity.

The B3 Guidelines are required on all design and renovation 
projects that receive general obligation bond funding from the 
State of Minnesota. The guidelines can also be used on a voluntary 
basis on any project. By using the B3 Guidelines, projects will 
automatically be applying the SB 2030 Energy Standard, which 
aligns with the AIA architecture 2030 goal of achieving carbon 
neutrality of new buildings by 2030. After design, during the 
building occupancy period, the building can also use the B3 
Benchmarking tool to track and compare actual energy use and 
the B3 Post Occupancy Evaluation (POE) to survey occupants on 
the indoor environmental quality of the building.

MSU Makato is currently reporting its energy consumption in the 
B3 benchmarking tool. 

Minnesota State University has four separate projects on the B3 
benchmarking website:

1.	 MSU Campus Main Campus
•		 B3 Rating - 28th percentile

2.	 MSU Clinical Sciences
•	 B3 Rating – 76th percentile

3.	 MSU Dining Services 
•	 B3 Rating – 3rd percentile

4.	 Ford Hall
•	 NA for rating as only 5 months of benchmark data to 		

	 date

B3 Benchmarking

Building Analysis & Summary 3.1
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Figure 3.9 - Campus Electrical Consumption

Figure 3.10 - Campus Steam Consumption

Figure 3.8 - Campus Natural Gas Consumption
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The campus uses slightly more than the benchmark indicated by 
the yellow trend line in Figure 3.11, which can be attributed mainly 
to the steam and chilled water consumption. Comparing to the 
baseline this is really because the baseline does not have a central 
plant and instead uses more electricity and natural gas, which can 
be seen in the following usage comparisons by fuel type.

Energy consumption impact of the GESP has shown calculated 
savings from Xcel Energy of 5,346,992 kWh (17.9% drop) for 
$423,508.50 savings on the utility bills.  It is difficult to see the 
impact on a year over year basis on the utility meters as two 
new buildings were under construction during the campus wide 
energy retrofit installations. 

Energy 
Consumption

Building Analysis & Summary 3.1

Figure 3.11 - Overall Energy Consumption
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Figure 3.12 - Chilled Water Consumption

Figure 3.13 - Indoor Water Consumption

Figure 3.14 - Mixed Use Water Consumption
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There is no benchmark for ‘mixed use’ water consumption 
so the campus has nothing to compare to here. Indoor water 
consumption is 15% better than the benchmark, sanitary is 
nearly 4% better than the benchmark and ‘other’ is 21% better 
than the benchmark. Irrigation is consuming 125% more than the 
benchmark. Overall there is the most opportunity for reduction 
in the ‘Mixed Use and ‘Irrigation’ categories. Considering the 
increased cost for water in the campus, it will be recommended 
to focus on these opportunities in more detail.

The university benchmarks water consumption, again over 42 
buildings and 76 meters. Submeters were added in May 2016 and 
the GESP completed in June 2017 impacted consumption.
Water consumption is not broken out by building but instead by 
end use:

•	 Total
•	 Mixed Use
•	 Indoor
•	 Sanitary
•	 Irrigation
•	 Other

Water
Consumption

Building Analysis & Summary 3.1

Benchmark Comparison

Overall the campus used 1.45% more water than the benchmark 
but is spending 88.67% more money on water than the benchmark. 
MSU Mankato did not pursue water reduction projects in the 
GESP due to previous projects and renovations completed to 
reduce water consumption where appropriate.  Note that a large 
portion of our water consumption is irrigation to maintain the 
large number of campus athletic and recreation fields.  Water use 
for these areas is weather dependent and fluctuates.

Figure 3.15 - Overall Water Consumption
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Figure 3.16 - Sanitary Sewer Water Consumption

Figure 3.17 - Irrigation Use Water Consumption

Table 3.18 - Other Water Consumption
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Building Analysis & Summary 3.1

Water
Consumption

Building Analysis & Summary 3.1

(continued)
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Building Data Sheets 3.2

Alumni Foundation 
Center

BUILDING SUMMARY

Gross SF 17,400

Year Built 1989

Number of Levels 2

Backlog $0

CRV $6,448,000

Facility Condition (FCI) 0.00

5-year renewal forecast $910,000

Roof Type MnSCU Standard

Building Conditions

Overview

Recent Renewals:
•	 Elevators updated for code compliance in 2010
•	 Rooftop AHU’s replaced in 2009
•	 New transformer and feed from campus in 2008
•	 Roofing renewal in 2007

Upcoming renovations needed include interior finishes, exterior 
finishes, and new plumbing fixtures.

No future implementation plans for this building.

Houses University Advancement, Alumni Affairs, Development, 
KMSU-FM, Advancement Information System (ADIS), and the 
MSU News Service, as well as the College of Graduate Studies and 
Research. The building was constructed by the MSU Foundation 
for lease to Minnesota State University, Mankato.

0.00
FCI

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Andreas Observatory

0.00
FCI

BUILDING SUMMARY

Gross SF 1,863

Year Built 1990

Number of Levels 1

Backlog $0

CRV $690,000

Facility Condition (FCI) 0.00

5-year renewal forecast $240,000

Roof Type
Built-up, 
Membrane, 
Cedar

Andreas Observatory is located on the southern edge of the MSU 
campus approximately 550 yards beyond the Lot #1 gate and 
150 yards east of Standeford Observatory. It is home to several 
telescopes, instrumentation, including cameras, spectrometer, 
photographic cameras and photometers. The main telescope 
is housed in an 18.5’ Ash Dome that includes a control room, 
presentation room, work room and storage areas. 
Andreas Observatory is open for monthly open houses and public 
viewing sessions and events. 

Recent Renewals:
•	 received a new furnace in 2006
•	 upgraded fire detection systems in 2004
•	 Interior finishes renewal in 2006

Upcoming renovations/ renewal needed includes re-roofing and 
interior finishes.

Building Data Sheets 3.2

Building Conditions

Overview

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Building Data Sheets 3.2

Armstrong Hall

0.46
FCI

BUILDING SUMMARY

Gross SF 143,966

Year Built 1964

Number of Levels 4

Backlog $24,691,000

CRV $53,351,000

Facility Condition (FCI) 0.46

5-year renewal forecast $27,358,000

Roof Type Built-up/Memb.

Overview

At its time of construction, Armstrong Hall was called English-
Education Building. It currently houses various classrooms and 
offices of the Colleges of Arts and Humanities, the College of 
Education, and the College of Social and Behavioral Sciences.

Recent Renewals:
•	 Upgraded FX controls in 2014
•	 Ductwork cleaning and sealing, some new VAV boxes, 

chilled water coils will provide a 6 to 10 year window to 
modify other VAV and duct work and AHU upgrades; com-
pleted in 2010

•	 Added new markerboards / chalkboards between 2007 and 
2010

•	 Replaced stone window frames, reinstalled and anchored 
selected stone areas of building, selected tuck pointing and 
caulking; complete in 2009

Armstrong Hall has the highest backlog on campus, accounting 
for 30% of the total campus backlog. A number of systems are 
due for immediate renewal / replacement including roofing, 
exterior facade, windows and doors, HVAC upgrades, electrical, 
plumbing, built-in equipment, and interior finishes. Armstrong 
has undergone several predesigns to determine what the best 
course of action is for an aging facility that no longer functionally 
meets the demands of today’s modern learning environments. 

Building Conditions

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Armstrong Hall
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MINNESOTA STATE MANKATO MASTER PLAN

Blakeslee Stadium

0.42
FCI

BUILDING SUMMARY

Gross SF 19,443

Year Built 1963

Number of Levels 2

Backlog $2,993,000

CRV $7,205,000

Facility Condition (FCI) 0.42

5-year renewal forecast $3,540,000

Roof Type Metal/Concrete 
(stadium seating)

Overview

Blakeslee Stadium has 7,000 seats (6,000 permanent + 1500 
portable), excellent sightlines and natural grass field. 

Recent Renewals:
•	 new garage doors on west side in 2009
•	 electrical panel upgrades in 2007

Upcoming renovations/ renewals needed include exterior facade 
repair, bleacher replacement, built-in equipment and plumbing 
fixtures. 

Blakeslee Stadium has a number of code non-compliance issues 
pertaining to egress requirements from the bleacher stadium, 
lack of handrails at aisles, and non- accessible wheelchair spaces 
in the ADA seating area. Press boxes are in poor condition and do 
not meet ADA requirements. 
The stadium facility has recently experienced some structural 
deterioration and has been reinforced for the interim as 
discussions around its future are held. 
Unclear entry points and ticket windows create a lackluster sense 
of arrival and game day experience for visitors and fans. Support 
facilities such as concessions and restrooms are undersized for 
the number of spectators being served.
Electrical service capacity is inadequate for the facility, resulting in 
the unsafe use of extension cords. 
The grass field can be difficult to maintain, and is sufficient for 
limited game day use. 

Building Data Sheets 3.2

Building Conditions

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Centennial Student 
Union

0.03
FCI

BUILDING SUMMARY

Gross SF 209,638

Year Built 1967

Number of Levels 3

Backlog $2,048,000

CRV $77,688,000

Facility Condition (FCI) 0.03

5-year renewal forecast $4,114,000

Roof Type MnSCU Standard

Overview

CSU is home to a multitude of student services, student activities, 
dining, campus bookstore, computer store, Maverick Bullpen, 
conference rooms and offices. It has undergone a number of 
renovations since its construction in 1967, occurring in phases 
and funded by student activity fees.

Building Data Sheets 3.2

Building Conditions

Recent Renewals:
•	 Reroofed ballroom in 2011
•	 HVAC remodel unit #23 in 2016
•	 Phase 3 HVAC remodel in 2015
•	 Existing North Elevator upgrade in 2014
•	 HVAC FX controls upgrade/replacement in 2014
•	 Interior finishes and built-in equipment in various confer-

ence rooms

Items in CSU’s backlog include the renewal of exterior finishes, 
HVAC controls, plumbing rough-in and fixtures and interior 
finishes.

The most recent renovation in 2006 put a new southern facade on 
CSU, creating a welcoming atrium for visitors and students, that 
floods the interior space with natural daylight. This building is a 
favorite of students who cite the many ways they use the facility, 
from socializing, eating, getting involved in student activities and 
organizations, studying in groups or alone, relaxing and playing. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Center of Renewable 
Energy (CORE)

0.00
FCI

BUILDING SUMMARY

Gross SF 7,585

Year Built 2010

Number of Levels 1

Backlog $0

CRV $3,922,000

Facility Condition (FCI) 0.00

5-year renewal forecast $0

Roof Type Built-up/Memb.

Overview

The Center of Renewable Energy conducts research in the area 
of emissions testing and biofuel. This facility is home to the 
Emissions Lab and International Renewal Energy Technology 
Institute (IRETI). Contributions from local and state organizations 
helped fund this project. 

This building is in excellent condition. Sub-systems are slated for 
replacement starting in 2025 (interior finishes) to 2060 (HVAC 
and plumbing). 

Building Data Sheets 3.2

Building Conditions
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Center for
Performing Arts

0.26
FCI

BUILDING SUMMARY

Gross SF 87,887

Year Built 1967

Number of Levels 3

Backlog $8,545,000

CRV $32,570,000

Facility Condition (FCI) 0.26

5-year renewal forecast $9,620,000

Roof Type MnSCU Standard

Overview

Building Conditions

The building serves the disciplines of theater, music and 
communication studies. The building houses two large 
performance venues, the Ted Paul Theater which seats 529 and  
Elias J. Halling Recital Hall, which seats 350. It also houses scene 
and costume shops, band and choir rooms, music library, and 
various studios, classrooms, practice rooms, and related offices. 

Recent Renewals:
•	 Replaced main transformer in 2016
•	 Reconstructed stone fascia and columns in 2014
•	 HVAC FX controls in 2014
•	 Replaced switchgear in 2011

Immediate needs are the replacement of HVAC distribution 
systems, equipment and controls, interior finishes, plumbing 
rough-in and fixtures, and built-in equipment. The glass curtain 
wall at the lobby is single pane glass which is not energy efficient 
and causing condensation and moisture issues. Additionally, the 
entrance to the Performing Arts Center from the parking lot is not 
accessible and should be upgraded to meet ADA requirements. 

Building Data Sheets 3.2

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Clinical
Sciences Building

0.00
FCI

BUILDING SUMMARY

Gross SF 80,152

Year Built 2016

Number of Levels 4

Backlog $0

CRV $41,446

Facility Condition (FCI) 0.00

5-year renewal forecast $0

Roof Type MnSCU Standard

Overview

Building Conditions

Clinical Sciences Building houses labs for the School of Nursing, 
the Department of Dental Hygiene in partnership with South 
Central College’s Dental Assisting Program, and the Department of 
Communications Disorders (Speech, Hearing and Rehabilitation 
Services). These labs and client work areas provide students real-
world practicum experiences and patient interaction. Clients are 
drawn from the local and regional area.

This building is newly constructed and in excellent condition. 

Students have indicated the modern facilities are a favorite place 
to study and work. 

Building Data Sheets 3.2

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Clinical
Sciences Building

Building Data Sheets 3.2
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Crawford Residence 
Community + Carkoski 
Commons

BUILDING SUMMARY

Gross SF 241,406

Year Built 1964

Number of Levels 5

Backlog $4,583,000

CRV $88,408,000

Facility Condition (FCI) 0.05

5-year renewal forecast $6,562,000

Roof Type
Metal/ Concrete,
MnSCU Standard,
Built-up/Memb.

0.05
FCI

Overview

Recent Renewals:
•	 C Hall added new make-up air in 2012
•	 C Hall replaced lights in residence room in 2012
•	 Carkoski Commons dining hall refresh in 2012
•	 Various carpet replacement in 2005-2018

Backlog items include renewal of roofing - built-up/membrane, 
building exteriors, HVAC Equipment and Distribution and 
Plumbing rough-in. 

Crawford Residence Community was the first building constructed 
and occupied on the new Highland Campus. It was built in two 
stages, completed in 1959 and 1967.
The four halls of Crawford (A, B, C, and D) offer a wide variety of 
housing in offers both renovated and basic room types. Outdoor 
recreational fields adjacent to Crawford include a large grass 
field, several basketball courts and a sand volleyball pit. Crawford 
currently houses 725 residents on the north side of campus and 
is home of the Maverick Mentor program for first-years students.

Carkoski Commons links Crawford, McElroy and Preska 
Residence Communities. It is home to many student services, 
including Residential Life Office and Student Health Services. 
Carkoski Dining Hall, Chet’s Place Grill, Computer Lab and print 
are also located in this building. 

Building Data Sheets 3.2

Building Conditions

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Dining Center

BUILDING SUMMARY

Gross SF 62,209

Year Built 2016

Number of Levels 2

Backlog $0

CRV $32,168,000

Facility Condition (FCI) 0.00

5-year renewal forecast $0

Roof Type MnSCU Standard

0.00
FCI

Overview

Serves more than 3,000 students

Building Data Sheets 3.2

This building is newly constructed and in excellent condition.

Building Conditions

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Ford Hall

0.00
FCI

BUILDING SUMMARY

Gross SF 66,783

Year Built 2008

Number of Levels 3

Backlog $0

CRV $34,533,000

Facility Condition (FCI) 0.00

5-year renewal forecast $949,000

Roof Type MnSCU Standard

Overview

Ford Hall wing is located off Trafton Science Center and home 
to the Chemistry & Geology Department in the College of Sci-
ence, Engineering & Technology. In 2008, it was awarded one 
of Minnesota’s 25 ‘Top Projects’ for its innovative construction, 
creativity in design, and overall complexity. Numerous sustain-
ability features to the building added initial costs but have paid 
off in energy costs. 

Building Data Sheets 3.2

Building Conditions

This building is in excellent condition.

Department Space Use Legend
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  Women's Athletic
Locker Room Complex

   Men's Athletic
Locker Room Complex
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Highland Center

BUILDING SUMMARY

Gross SF 92,710

Year Built 1962

Number of Levels 2

Backlog $196,000

CRV $34,357,000

Facility Condition (FCI) 0.01

5-year renewal forecast $2,173,000

Roof Type MnSCU Standard

0.01
FCI

Overview

Highland Center houses the swimming pool, coaches offices, and 
the departments of Intercollegiate Athletics, Recreational Sports, 
and Human Performance.
In 2002, an extensive remodel and addition included Human 
Performance administrative and faculty offices, a new Human 
Performance lab, a Campus Recreation office, a new Athletic 
Training complex and offices, a new Athletic locker room complex, 
new classrooms, new coaches offices, a student lounge and a 
concession area.

Building Data Sheets 3.2

Building Conditions

Recent Renewals:
•	 HVAC FX controls replacement in 2014

Immediate renewal needs include plumbing rough-ins and interior 
finishes. 

Department Space Use Legend
Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Locker Room Complex

   Men's Athletic
Locker Room Complex
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Highland Center
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Highland Center North

BUILDING SUMMARY

Gross SF 37,116

Year Built 1979

Number of Levels 2

Backlog $742,000

CRV $13,755,000

Facility Condition (FCI) 0.05

5-year renewal forecast $1,130,000

Roof Type MnSCU Standard

0.05
FCI

Overview

Schellberg Gymnasium is housed in Highland North and is used 
by Athletics, Campus Recreation and Human Performance. 
In addition, Highland North houses an aerobics studio, locker 
rooms, administrative offices for both Recreation, Parks & Leisure 
Services and Health Sciences along with faculty offices.

Building Data Sheets 3.2

Building Conditions

Recent Renewals:
•	 Elevator replacement in 2012
•	 AHU #1, coils in AHU #4 in 2011
•	 Replacement of all control systems, entire VAV system, and 

75% of ductwork in 2011
•	 Replaced motor control center and lights on 1st and second 

floor in 2011
•	 Received new finishes in offices, gym floor, corridors 2009- 

2011

Immediate renewal needs include building exteriors, HVAC 
equipment and distribution, plumbing rough-in and fixtures.

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Highland Center 
Addition

BUILDING SUMMARY

Gross SF 37,570

Year Built 2002

Number of Levels 2

Backlog $0

CRV $13,923,000

Facility Condition (FCI) 0.00

5-year renewal forecast $850,000

Roof Type MnSCU Standard

0.00
FCI

Overview

This facility is also known as Otto Recreation Center. In Fall 
2005, a $8.4M renovation included a new wood gym floor hous-
ing three basketball/volleyball courts, a new three-lane walking/
jogging track and “TechRec” cardio area, a new weight room, a 
central check in point and equipment checkout desk, remodeled 
locker rooms and a student lounge.

Building Data Sheets 3.2

Building Conditions

Recent Renewals:
•	 HVAC FX controls replacement in 2014

There is no current backlog for Otto Rec. 
Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Julia A. Sears 
Residence Community

BUILDING SUMMARY

Gross SF 150,275

Year Built 2008

Number of Levels 4

Backlog $0

CRV $46,624,000

Facility Condition (FCI) 0.00

5-year renewal forecast $1,816,000

Roof Type MnSCU Standard

0.00
FCI

Building Data Sheets 3.2

Overview

Julia Sears is comprised of all semi-suite rooms, housing approx 
620 students. The 1872 Grill & Convenience Store is located on 
the lower level of Sears. 

Building Conditions

Recent Renewals:
•	 Installed new DX System in 2010
•	 Replaced all room locks in 2010

This building is in good condition with no backlog. Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Margaret R. Preska 
Residence Community

BUILDING SUMMARY

Gross SF 157,145

Year Built 2012

Number of Levels 5

Backlog $406,000

CRV $57,550,000

Facility Condition (FCI) 0.00

5-year renewal forecast $521,000

Roof Type MnSCU Standard

0.00
FCI

Building Data Sheets 3.2

Overview

Preska is comprised of four residence halls (I, J, K & L). This 
structure includes the latest improvements for the 500 residents 
living there, along with offices for New Student and Family 
Programs. Most of the semi-suites house four residents, and a 
limited number of single semi-suites are available. The main 
floor includes classrooms and gathering spaces. This building is 
adjacent to Carkoski Commons, providing indoor access to the 
Carkoski Dining Hall.

Building Conditions

Recent Renewals:
•	 I Hall has had recent renovations from 2006-2010

This building is in good condition with no backlog. 
Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
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McElroy Center

Department Space Use

BUILDING SUMMARY

Gross SF 170,618

Year Built 1964

Number of Levels 5

Backlog $5.14 Million

Facility Condition (FCI) 0.08

5-year renewal forecast $6.84 Million

Roof Type MnSCU Standard

0.08
FCI

Building Data Sheets 3.2

Overview

McElroy is comprised of four residence halls (E, F, G, & H). E, F, 
and G wings were constructed in 1961. H and I wings were 
constructed in 1964. (A remodeled I Hall became part of the 
Margaret R. Preska Residence Community in fall, 2012.). There 
are approximately 750 residents. 

Building Conditions

Recent Renewals:
•	 E & F Wings Bldg Exterior renovation in 2011
•	 Update E and F wing controls to electronic in 2011
•	 E wing new lights, and emergency notification system in 

2011; G wing new lights in rooms in 2012
•	 Replace restroom and showers rough in E and F in 2011
•	 G Hall replaced makeup air in 2012
•	 Built in furniture removed between 2009-2017
•	 Carpet replacement in all halls between 2008-2016

McElroy E Hall renovation will be complete in Summer 2019. F 
Hall will be complete in Fall 2019.  
Immediate renewal needs include building exteriors, HVAC 
controls, equipment and distribution and the removal of built-in 
equipment to modular furniture in residence halls. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library

McElroy Center
Department Space Use

Building Data Sheets 3.2
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Memorial Library

0.14
FCI

BUILDING SUMMARY

Gross SF 166,181

Year Built 1967

Number of Levels 4

Backlog $8,687,000

CRV $63,065,000

Facility Condition (FCI) 0.14

5-year renewal forecast $13,496,000

Roof Type MnSCU Standard

Building Data Sheets 3.2

Overview

An addition and significant remodel was completed in 1992, and 
in 2013, an indoor pedestrian link connected the Library with the 
CSU. A large portion of the third floor now houses the Office of 
Information Technology Services as well as offices for Minnesota 
State IT Services

Building Conditions

Recent Renewals:
•	 Upgrade controls to FX in 2014
•	 Re-roof, replace failing limestone fascia w/ metal panel 

system, new louvers in 2011
•	 Replacement of PRVs and exhaust fans on roof in 2011
•	 Abatement and replacement of east fresh air intake tunnel 

insulation in 2011
•	 Basement light replacement and replacement of switch 

gear and motor control center in 2011

Memorial Library has some significant backlog items, such as 
HVAC controls and equipment renewal, upgraded fire protection 
and detection systems, replacement of interior finishes and 
electrical equipment. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Memorial Library
Building Data Sheets 3.2
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Memorial Library 
Addition

0.07
FCI

BUILDING SUMMARY

Gross SF 80,184

Year Built 1992

Number of Levels 4

Backlog $3,101,000

CRV $29,715,000

Facility Condition (FCI) 0.10

5-year renewal forecast $7,041,000

Roof Type Built-up/Memb.

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library

Building Data Sheets 3.2

Overview

An addition and significant remodel was completed in 1992.

Building Conditions

Recent Renewals:
•	 Study room finishes renovation in 2011

Immediate needs include re-roofing, replacement of HVAC 
controls, and fire protection and detection systems, and 
replacement of interior finishes.  
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Space Utilization Summary

Memorial Library 
Addition

Building Data Sheets 3.2
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Morris Hall

BUILDING SUMMARY

Gross SF 44,325

Year Built 1968

Number of Levels 3

Backlog $1,633,000

CRV $16,426,000

Facility Condition (FCI) 0.10

5-year renewal forecast $1,983,000

Roof Type MnSCU Standard

0.02
FCI

Building Data Sheets 3.2

Overview

The departments of Urban and Regional Studies, Geography, 
Government, Ethnic Studies, Gender & Women’s Studies, 
Economics, Dental Hygiene, the Undergraduate Research Center 
and the Honors Program also call Morris Hall home.

Building Conditions

Recent Renewals:
•	 Replacement windows in 2013
•	 Elevator replacement in 2014
•	 HVAC controls, equipment & distribution in 2013
•	 Updated distribution panels in 2016

Immediate needs include renewal of building exteriors, plumbing 
fixtures and rough-in, fire detection systems, built-in equipment 
and replacement of interior finishes.  
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Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

Morris Hall Addition

BUILDING SUMMARY

Gross SF 22,436

Year Built 1979

Number of Levels 3

Backlog $93,000

CRV $8,314,000

Facility Condition (FCI) 0.01

5-year renewal forecast $189,000

Roof Type MnSCU Standard

0.01
FCI

Building Data Sheets 3.2

Overview

The Morris Addition was built in 1979

Building Conditions

Recent Renewals:
•	 HVAC controls, equipment & distribution in 2015
•	 Electrical equipment switchgear updated in 2016

Immediate needs are the renewal of building exteriors. 
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Residential Life & Student Life
Library
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EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN
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Myers Field House

BUILDING SUMMARY

Gross SF 82,308

Year Built 2001

Number of Levels 1

Backlog $1,170,000

CRV $30,502,000

Facility Condition (FCI) 0.04

5-year renewal forecast $2,199,000

Roof Type MnSCU Standard

0.04
FCI

Building Data Sheets 3.2

Overview

The $11 million 84,000 sq. ft. field house was completed in 2001. 
It is a state-of-the-art facility that supports NCAA track and field 
events; practice space for softball, baseball, tennis, and student 
intramurals; along with a multi-purpose venue for the departments 
of Human Performance and Recreation. The newest addition to 
the Fieldhouse is a popular rock climbing wall in the southeast 
corner of the facility.

Building Conditions

This facility has minimal backlog, primarily the replacement of 
interior finishes. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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EXISTING BUILDING CONDITIONS
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Nelson Hall

BUILDING SUMMARY

Gross SF 51,617

Year Built 1962

Number of Levels 4

Backlog $3,384,000

CRV $19,128,000

Facility Condition (FCI) 0.18

5-year renewal forecast $4,401,000

Roof Type Built-up/Memb.

0.18
FCI

Building Data Sheets 3.2

Overview

When it opened in 1962, Nelson Hall was intended to be an 
industrial arts building. It is now home to the departments of 
Art and Mass Media. Its east wing houses labs for Automotive 
Engineering Technology. A connecting link from Nelson to 
Armstrong houses art studios and the Effie Conkling Gallery.

Building Conditions

Recent Renewals:
•	 HVAC FX controls upgrade in 2014
•	 Restroom renovations in 2010
•	 Elevator updates for code compliance in 2010

Immediate needs include roof replacement, refurbishment 
of building exteriors, replacement of HVAC equipment and 
distribution, plumbing fixtures and rough-in, upgrade of fire 
protection systems, built-in equipment and interior finishes.  
Elevators are past their expected life cycle and should be 
upgraded.

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Nelson Hall
Building Data Sheets 3.2
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Nelson Hall Addition

BUILDING SUMMARY

Gross SF 13,076

Year Built 1979

Number of Levels 1

Backlog $787,000

CRV $4,846,000

Facility Condition (FCI) 0.16

5-year renewal forecast $849,000

Roof Type MnSCU Standard

0.16
FCI

Building Data Sheets 3.2

Overview

A connecting link from Nelson to Armstrong houses art studios 
and the Effie Conkling Gallery.

Building Conditions

Recent Renewals:
•	 HVAC FX controls update in 2014
•	 Replacement of 3 transformers, 4 panels, main distribution 

panel and motor control center in 2010
•	 New controls and VAV system for 2009

Immediate needs include the replacement of HVAC controls, 
equipment and distribution, plumbing fixtures and rough-in and 
interior finishes.  VAV boxes are failing and need to be replaced.
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Residential Life & Student Life
Library



S3: 162

SECTION 3

STOR
HC 1106

STUDIO
PH 102

STUDIO
PH 104

CLASSROOM
PH 110

CLASSROOM
PH 112

CLASSROOM
PH 114

CLASSROOM
PH 116

OBSERVATION
PH 118

OFF
HN 0167

OFF
HN 0168

OFF
HN 0169

OFF
HN 0170

OFF
HN 0171

OFF
HN 0172

OFF
HN 0173

OFF
HN 0174

OFF
HN 0175

PENNINGTON HALL LEVEL 1

CLASSROOM
PH 110

CLASSROOM
PH 112

CLASSROOM
PH 114

CLASSROOM
PH 116

PENNINGTON HALL LEVEL 1

Department Space Use

0 32’ 64’N

Space Utilization Summary



S3: 163

EXISTING BUILDING CONDITIONS

MINNESOTA STATE MANKATO MASTER PLAN

0-60% | Extra Low
60-85% | Low
85-100% | Normal
>100% | High

Cl
as

sr
oo

m
La

b

Department Space Use Legend Space Utilization Legend
Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library

Pennington Hall

BUILDING SUMMARY

Gross SF 17,514

Year Built 1986

Number of Levels 1

Backlog $0

CRV $6,490,000

Facility Condition (FCI) 0.00

5-year renewal forecast $321,000

Roof Type MnSCU Standard

0.00
FCI

Building Data Sheets 3.2

Overview

Pennington Hall has two multipurpose rooms, located west of the 
four original classrooms. These rooms were completed in August 
2005 along with an indoor link from Highland North to Pennington 
Hall and includes a matted room for martial arts and a wood floor 
group fitness and dance studio.

Building Conditions

Recent Renewals:
•	 The addition and renovation in 2005 provided an overall 

upgrade to many building systems

Pennington Hall does not have any backlog; upcoming needs 
include renewal of interior finishes and building exteriors. 
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Stand-by Generator 
Building

Department Space Use

BUILDING SUMMARY

Gross SF 3,000

Year Built 2005

Number of Levels 1

Backlog $0

CRV $1,551,000

Facility Condition (FCI) 0.00

5-year renewal forecast $43,000

Roof Type MnSCU Standard

0.00
FCI

Building Data Sheets 3.2

0 32’ 64’N

Overview

The stand-by generator building currently houses three diesel 
generators with the capacity to hold four generators when the 
demands of campus requires it. Installed in 2005, the generators 
can provide stand-by power for the university’s full electrical load, 
qualifying the university for a reduced utility rate on electricity. 

Building Conditions

The building is in good condition and does not have any backlog. 
Engines are tested regularly. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Standeford Observatory

BUILDING SUMMARY

Gross SF 200

Year Built 1982

Number of Levels 1

Backlog $0

CRV $43,000

Facility Condition (FCI) 0.00

5-year renewal forecast $0

Roof Type n/a

0.00
FCI

Building Data Sheets 3.2

Overview

Standeford Observatory is home to a variety of telescopes. These 
instruments are used primarily for visual observations of the 
sky by MSU students and other observatory visitors. Standeford 
Observatory is staffed by undergraduate students observing 
assistants under the supervision of astronomy faculty members

Building Conditions

The observatory is in good condition and does not have any 
backlog. 
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Taylor Center

BUILDING SUMMARY

Gross SF 142,951

Year Built 2000

Number of Levels 2

Backlog $0

CRV $52,975,000

Facility Condition (FCI) 0.00

5-year renewal forecast $7,017,000

Roof Type Built-up/Memb.

0.00
FCI

Building Data Sheets 3.2

Overview

Taylor Center, with a total area of 142,951 square feet serves as 
the gateway to campus for students, alumni, faculty, staff and 
visitors. The building houses Bresnan Arena, and is the home of 
Mavericks basketball, volleyball and wrestling.

Building Conditions

Recent Renewals:
•	 New HVAC FX controls in 2014
•	 Two new classrooms, fixed furniture and new HVAC duct 

work in 2012
•	 Motorized bleachers in 2012
•	 Two new restrooms in 2012
•	 New finishes, including removal and replacement of new 

terrazzo in Hall of Champions, acoustic spray arena ceiling, 
and refresh of main arena floor in 2012

Taylor Center’s immediate renewal needs are replacement/ 
repair of roofing. Other upcoming items include updates of HVAC 
controls, fire detection systems and interior finishes. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Trafton Science Center
North, Central, South

0.05
FCI

BUILDING SUMMARY

Gross SF 224,864

Year Built 1972

Number of Levels 3

Backlog $6,332,000

CRV $119,072,000

Facility Condition (FCI) 0.05

5-year renewal forecast $6,332,000

Roof Type Metal/Concrete 
MnSCU Standard

Building Data Sheets 3.2

Overview

Trafton’s main building and the Trafton addition (1994) house 
various science, engineering and technology classrooms, offices 
and laboratories. MSU’s Water Resource Center is housed here, 
and the Departments of Social Work and Anthropology have 
offices in the main Trafton Building.

Building Conditions

Recent Renewals:
•	 Replacement of unit ventilators in all offices in 2014
•	 New unit heaters in stairwells in 2011
•	 80% of south end labs retrofitted in 2009  
•	 Center and North end corridors, offices and labs renovated; 

new doors & hardware, finishes in 2010
•	 Upgraded Central & North end to new controls in 2010
•	 North elevator replaced, South elevator removed & replaced 

w/ unisex restrooms in 2010

Immediate renewal needs are replacement/ repair of building 
exteriors, electrical equipment, plumbing fixtures & rough-in, 
replacement of lab casework, and refresh of interior finishes. 
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Trafton Science Center 
East

0.00
FCI

BUILDING SUMMARY

Gross SF 57,270

Year Built 1994

Number of Levels 4

Backlog $0

CRV $21,223,000

Facility Condition (FCI) 0.00

5-year renewal forecast $813,000

Roof Type MnSCU Standard

Building Data Sheets 3.2

Overview

The Trafton addition (1994) houses various science, engineering 
and technology classrooms, offices and laboratories. 

Building Conditions

Recent Renewals:
•	 Replaced all HVAC controls in 2011
•	 GeoTech Lab remodel in 2007

Trafton East does not have any backlog items. Upcoming renewal 
items include elevator refurbishment and renewal of built-in 
equipment (lab casework). 
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College of Science, Engineering & Technology
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Residential Life & Student Life
Library
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Utility Plant

BUILDING SUMMARY

Gross SF 13,574

Year Built 1962

Number of Levels 2

Backlog $1,392,000

CRV $7,357,000

Facility Condition (FCI) 0.19

5-year renewal forecast $2,631,000

Roof Type MnSCU Standard

0.19
FCI

Building Data Sheets 3.2

Overview

The Utility Plant generates steam and chilled water that are 
distributed through a network of pipes and tunnels to the buildings 
on campus. The Utility Plant houses four boilers that provide all of 
the heating required on campus year round. Three chillers provide 
air-conditioning indirectly for most of the campus buildings. In 
this system air-handling units use water to air heat exchangers to 
cool the air down to the specified temperature.

Building Conditions

Recent Renewals:
•	 Chiller and boiler controls upgraded in 2014
•	 VFD on cooling towers installed in 2011
•	 Boiler 1 Burner upgraded in 2010
•	 Replaced media in cooling towers and replaced condensate 

and transfer pumps in 2011

Current backlog for the Utility Plant includes plumbing work, built-
in equipment and interior finish renewal.  

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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EXTERIOR PHOTO 
1

Wiecking Center

0.12
FCI

BUILDING SUMMARY

Gross SF 98,224

Year Built 1959

Number of Levels 1

Backlog $4,429,000

CRV $36,400,000

Facility Condition (FCI) 0.12

5-year renewal forecast $8,395,000

Roof Type MnSCU Standard

Building Data Sheets 3.2

Overview

The structure originally housed the Wilson Campus School, 
an experimental laboratory school which in 1968 adopted an 
innovative open curriculum for which it became nationally known.
The school operated until June 1977 when legislative funding 
support was discontinued. Continuing in service for other 
university purposes, the building was renamed the Wiecking 
Center in 1979.
The building now houses several classrooms and offices for 
various departments on campus, and it is also home to MSU’s 
Children’s House, the departments of Construction Management 
and Family & Consumer Sciences, the Trio Programs, Military 
Science, Printing Services and classrooms, including the Wiecking 
auditorium. A metal building annex also houses various shops for 
the building trades and printing services.

Building Conditions

Recent Renewals:
•	 New rooftop unit, controls & distribution, serving rooms 331 

to 338 in 2016 
•	 Physical plant and southwest corner received new AHU, 

distribution & controls in 2014
•	 FX controls upgraded / replaced; east wing updated to FX 

controls in 2014
•	 Replaced print shop HVAC, SF9 CW coil and compressor in 

2012

Current backlog for Wiecking Center includes re-roofing, renewal 
of building exteriors (window replacement), electrical equipment, 
plumbing work and replacement of interior finishes. 

Wiecking Center is a single story facility occupying a large 
footprint of MSU’s total campus footprint. Due to this, its age 
and construction type, it is not a very efficient building, nor was it 
intended for the functions that now occupy it.  

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Wiecking Center
Building Data Sheets 3.2
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Wiecking Shop Building

Department Space Use

BUILDING SUMMARY

Gross SF 13,061

Year Built 1987

Number of Levels 1

Backlog $15,000

CRV $1,801,000

Facility Condition (FCI) 0.01

5-year renewal forecast $1,338,000

Roof Type Metal/Concrete

0.01
FCI

Building Data Sheets 3.2

0 32’ 64’N

Overview

The Wiecking Shop Building is a metal building annex that houses 
various shops for the building trades and printing services.

Building Conditions

Recent Renewals:
•	 Recoated Roof predesign option 2 in 2009 
•	 HVAC controls upgrade to Repairman HVAC and Plumbing 

and Metal Shop in 2009
•	 Replaced insulation in Printing Services ceiling in 2009

Current backlog for Wiecking Shop Building is upgrading HVAC 
Controls. 
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Department Space Use

WIECKING STORAGE BUILDING LEVEL 1

Wiecking Storage 
Building

BUILDING SUMMARY

Gross SF 5,600

Year Built 1987

Number of Levels 1

Backlog $0

CRV $772,000

Facility Condition (FCI) 0.00

5-year renewal forecast $82,000

Roof Type Metal/Concrete

0.00
FCI

Building Data Sheets 3.2

Overview

The Wiecking Storage Building is a metal building annex that 
houses various shops for the building trades and printing services.

Building Conditions

Recent Renewals:
•	 Recent renovation in 2017 upgraded electrical equipment, 

building exteriors, and interior finishes 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Wigley Administration

BUILDING SUMMARY

Gross SF 48,933

Year Built 1979

Number of Levels 3

Backlog $40,000

CRV $18,134,000

Facility Condition (FCI) 0.00

5-year renewal forecast $681,000

Roof Type MnSCU Standard

0.00
FCI

Building Data Sheets 3.2

Overview

Wigley houses the President’s Office and various support offices 
affiliated with Academic Affairs, Fiscal Affairs, and Student Affairs.

Building Conditions

Recent Renewals:
•	 HVAC FX controls update in 2014
•	 Switchgear replaced in 2014
•	 Remodeled president’s office and lobby area in 2012
•	 Elevator replacement in 2012

Current backlog for Wigley Admin includes the refurbishment of 
building exteriors. 

Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library
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Wissink Hall

0.07
FCI

BUILDING SUMMARY

Gross SF 65,725

Year Built 1987

Number of Levels 3

Backlog $1,794,000

CRV $24,357,000

Facility Condition (FCI) 0.07

5-year renewal forecast $5,160,000

Roof Type Built-up/Memb.

Building Data Sheets 3.2

Overview

This building houses the Academic Computer Center, departments 
of Mathematics and Statistics, Computer and Information 
Sciences, and the School of Nursing, and several classrooms

Building Conditions

Recent Renewals:
•	 New elevators in 2014
•	 Remodeled various rooms in 2012
•	 Three humidifiers replaced in 2011
•	
Current backlog for Wissink Hall includes re-roofing, built-in 
equipment and replacement of interior finishes. 

0-60% | Extra Low
60-85% | Low
85-100% | Normal
>100% | High

Cl
as

sr
oo

m
La

b

Department Space Use Legend Space Utilization Legend
Administration
College of Allied Health & Nursing
College of Arts & Humanities
College of Business
College of Education
College of Science, Engineering & Technology
College of Social & Behavioral Sciences
General Classroom
Service
Athletics & Recreation
Residential Life & Student Life
Library





Proposed Framework for
Site Development4 4.1	 Site Development Goals & Strategies
4.2	 Proposed Phasing
4.3	 Future Campus
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Site Development
Goals & Strategies

Site Development Goals & Strategies 4.1

Recommendations for proposed site development support the 
primary guiding principle of the comprehensive facilities plan. The 
proposed projects outlined in this section reflect these goals and 
are designed to :

Embrace and promote a welcoming and inclusive 
campus that highlights MSU’s unique identity

•	 Enhances campus gateways, first impressions and elevates 
collegiate experience

•	 Strengthens campus wayfinding through cohesive 
hierarchal elements in interior and exterior spaces 

•	 Prioritizes pedestrian-forward approaches
•	 Enhances access & mobility for visitors, students, faculty 

and staff 
•	 Promotes safe multi-modal transportation on campus

Additionally, MSU Mankato has some unique site conditions that 
must be considered. MSU Mankato operates on a tight campus 
footprint so a major site development goal is strategic and 
thoughtful land management. It is critical that decisions are well 
considered from many perspectives when it comes to potential 
locations for future facilities and the value of operating and 
maintaining existing facilities to the value of the property. 

Land owned by the Alumni Foundation south of Hiniker Mill Road 
offers some potential in leveraging this relationship for future 
development and partnerships. 

Utility renewals will request HEAPR funding to upgrade sanitary, 
sewer and stormwater systems across campus.

The first three projects in the short term focus on campus-wide 
studies to better understand campus systems and establish 
strategies for implementation as projects of the facilities plan 
gets underway. A major site development goal that has been 
discussed in past master plans and continues to surface in 
conversation has been the discussion of closing the vehicular ring 
road and creating a pedestrian mall. 
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Overall 
Short Term
1-5 years

Proposed Phasing 4.2

GO Bonding $82M

$16M

$  8M

$29M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source

B

H

R

C

C1

C2

C3

H4

H9

H5

H6

H8

H19

H20

H21

B10

C11

R12

H7

C13

R14

C16

H18

H17

C22

C15

Exterior Wayfinding Study

Pedestrian Mall Study

Interior Wayfinding Study

Trafton Highland Link - 
Waterproofing

Trafton South - Casework Renewal

Nelson Hall - Envelope + 
Infrastructure 

Trafton Window Replacement

Wigley Administration
Building Envelope

Nelson Hall Roof

Emergency Generator Replacement

Underground Storage Tank

Armstrong Hall Solution
+ portion of Pedestrian Mall 
Implementation

Campus Open Space Renovation

Parking Lot #1 Repairs

Stormwater Management Upgrade

Safety Crossing Improvements

Otto Recreation Addition & Remodel

Upper Class Apartment Housing

Utility Plant Equipment Upgrades #1

Performing Arts Center Renewal

Solar Power - Location TBD

Replace Tennis Courts + 
New Pickleball Courts

develop an improvement plan & 
standards for  external wayfinding 
throughout campus

develop an improvement plan to 
convert part of Maywood Ave, W Rd, 
& part of S Rd to pedestrian mall w/ 
emergency & maintenance access; 
assumed that improvements will be 
made incrementally

repair and upgrade the below grade 
link between Trafton South and 
Highland North

galvanized waste piping replacement, 
single pane glass replacement, 
electrical buss duct in several labs, 
and some electrical distribution panel 
replacements

replace existing curtain wall system

replacement of the south elevation 
curtain wall

replace existing roof with new roof 
systems

replacement of emergency generators  
& associated gears w/ two new 
appropriately sized generators

removal and replacement of existing 
50,000 gallon backup fuel tank, with 
new 50,000 gallon double wall fiber 
glass fuel tank.

upgrade science lab casework  in +/- 
25 bio rooms (Trafton S)  (HEAPR)

renovate unoccupied basement level 
of clinical sciences; new Armstrong 
Hall replacement building per pre-
design; demolish Armstrong Hall & 
replace with green space; renovate 
Wiecking Center, Performing Arts 
Center, Memorial Library, and Morris 
Hall

remove planters & renovate campus 
plaza/ walkway between Memorial 
Library & Nelson/Armstrong; provide 
outdoor seating; firepit between 
Student Union & Library

Lot 1 ($1M) repairs, potential 
reconfiguration, stormwater treatment, 
relocate lighting

add water quality improvements 
when renovating parking lots; new 
stormwater management control for 
existing entrance to Library Tunnel; 
backflow preventer to be constructed 
in the outlet pipe, and the outflow 
capacity to be increased to prevent 
flooding of the tunnel

new crossing at Stadium Rd & Warren 
St; improve crossing south of Highland 
Center and at Ellis & Stadium Rd.

new weight room (9000 sf) ; remodel 
of exist weight room to multi-purpose 
rooms (4000 sf) & small inclusive 
locker room (200 sf)

replacement of (3) tennis courts and 
introduction of (3) pickleball courts; 
location TBD

new housing south of Hiniker Mill Road 
within foundation owned property;  
(themed townhome style housing 
preferred); themes Greek, Spanish, 
etc.; MSUM to engage consultant to 
confirm or change direction to most 
recent housing plan; project possible 
with private-public partnership, private 
lease, and traditional revenue bond 
sales; style of housing, population 
served, and debt capacity may 
influence the funding approach for the 
project; proposed to accommodate 
about 300 beds

upgrade utilities equipment to support 
future work on campus (new buildings 
beyond Armstrong Solution)

enhanced entry, replace single 
pane storefront glazing, improve 
accessibility; HVAC replacement & 
building envelope (HEAPR)

provide new solar array ; location TBD 

develop an improvement plan & 
standards for  internal wayfinding 
throughout campus

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition
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Memorial Library

CSU
Wigley
Admin

Morris 
Hall

Future 
Nelson

Julia
Sears

Utility
Plant

Dining Center Preska Future 
Armstrong

Future Parking Ramp

1

1

2

2

2

3

3

4

4
4

4

4

5

5

6

6

7

7

8

8

8

8

C2
The Pedestrian Mall Study investigates the potential closure 
of the ring road of Maywood Ave, West Rd, and South Rd 
to general vehicular traffic. The intent is to reinforce the 
pedestrian-friendly campus core by improving the safety 
and security of people walking the highly trafficked routes 
between the Dining Center, residence halls and academic 
quad. The road would maintain its accessibly to select and 
specially permitted vehicles, such as emergency, transit, and 
service and maintenance. The concept has the potential to 
be implemented in phases, as dictated by the University. 
One consideration for phasing is to integrate the pedestrian 
mall concept so that initial closures correspond with building 
projects.

Transit Turnaround
Service Access
ADA Parking
Outdoor Seating
Fire Pit
Open Lawn
Vehicular Turnaround
Future Connection

Pedestrian Mall Study

The exterior and interior wayfinding studies propose the 
improvement of navigation strategies and development 
of standards for campus environments. It is particularly 
important to establish guidelines that will support future 
projects proposed for the short term, in a cohesive thoughtful 
manner. 

Exterior 
Wayfinding Study

Interior Wayfinding 
Study

C1

C3

Figure 4.2 - Enlarged Pedestrian Mall & Campus Open Space Concept
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C11

R12

The campus open space renovation removes large planters 
in the campus plaza/ walkway between Memorial Library 
& Nelson/Armstrong, allowing more flexibility for groups to 
gather, improving visibility with taller landscape elements, 
providing outdoor seating and improving aesthetics. 

Lot 1 ($1M) repairs, potential reconfiguration, stormwater 
treatment, relocate lighting

Campus Open Space 
Renovation

Parking Lot #1 Repairs

Enlarged Plan

Enlarged Plan
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As identified in MSU Mankato’s Storm Water Management 
Plan, proposed modifications include adding water quality 
improvements, such as reducing impervious areas of 
parking lots, by incrementally replacing surface lots with 
pervious paving. The existing entrance to the Library Tunnel 
is significantly lower than surrounding terrain; as such a 
backflow preventer should be constructed in the outlet pipe. 
The outflow capacity should be increased to prevent flooding 
of the tunnel.

Stormwater Management 
Upgrade

H7
H36

Enlarged Plan

Proposed 
Renovation

Proposed 
Renovation
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C15

H18

The tennis courts have reached the end of their life cycle and 
are in need of replacement. Students have expressed interest 
in other types of recreational courts, such as pickleball, 
that could increase the usability of the courts. Further 
studies by MSUM will have to be undertaken to understand 
ideal locations for courts, whether centrally located in the 
recreation fields or dispersed throughout the residential and 
student life zones of campus.  

As further developments on campus are implemented, 
it will be necessary to upgrade the utilities equipment to 
support these facilities. This project is slated to occur after 
the proposed Armstrong Hall Solution, as the demolition of 
existing Armstrong will free up some of the load capacities. 

Replace Tennis Courts + New 
Pickleball Courts

Utility Plant Equipment 
Upgrades #1

C13

Various new and improved pedestrian safety crossings are 
proposed for Stadium Road. The crossing at Stadium and 
Warren generates a high volume of pedestrian traffic as 
students cross from the free parking lot to the academic 
core. This intersection also experiences a high volume of 
vehicular traffic. Additionally, because the athletics zone 
of campus is located south of Stadium, there are frequent 
pedestrian crossings at Highland Center and Ellis & Stadium.  
Various traffic calming measures can be taken that will 
delineate pedestrian crossings, such as speed humps, 
reduced lane widths, improved lighting, and special pavings. 

Safety Crossing 
Improvements

Enlarged Plan

Enlarged Plan

Proposed 
Renovation

Proposed 
Equipment 
Upgrades
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Potential
Location

C22
Consideration for a new solar power array has been identified 
in the short term projects phasing. While a location has 
not been finalized, several locations have been identified as 
potential sites, including the roof of Memorial Library, on 
future academic buildings, and carport style solar arrays on 
parking lots #2 and #16. 

Solar Power - Location TBD

Potential
Location
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See Enlarged Plan
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Figure 4.3 - Overall Mid Term
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Overall 
Mid Term
6-10 years

Proposed Phasing 4.2

C23

R25

C26

B27

R28

C29

C30

C31

B32

H33

B35

H36

H37

H38

H39

C41

C34

Blakeslee Stadium Replacement

New Residence Hall 

Campus Open Space Upgrade 
+ portion of Pedestrian Mall 
Implementation

New Home for Health Services

Parking Lot #16 Repairs

Taylor Plaza & Connectivity 
Improvements

New Business Building / Welcome 
Center

Track & Field Turf Replacement

Campus Rec / Maverick Adventures 
Facility 

Trafton South Connection Upgrade

Agriculture Lab Addition

Sanitary / Sewer Renewal

Utility Tunnel Repairs

Taylor Center Roof

Campus Mall Replacement

Track & Field Support Facilities

Entry Gateway Enhancements

demolish Blakeslee Stadium; replace 
with new facility (sized for soccer): 
bleachers, press, storage, etc. and 
re-orient field; team room + support 
(pregame / halftime satellite); 
two potential location opportunities for 
replacement; option 1 - reoriented at 
current location; option 2 - Lot 20 
provide new storage for grounds 
maintenance south of Lot 2; high bay 
area; 
new plaza in front of Blakeslee 
Stadium & across Rd in front of Taylor 
Center

demolish Carkoski Commons per 
residential life masterplan; demolish 
portion of Crawford Residence 
Community; new residence hall 
/ commons per residential life 
masterplan; +320 beds (traditional)

Upgrades outside  Preska: fire pit, 
furnishings, shade, power access, etc.

new home for health services; includes 
300-400 sf Interfaith reflection space
two potential location opportunities 
identified: Option 1 - north of Highland 
Center; Option 2 - west of Memorial 
Library

Lot 16 ($2M) repairs, potential 
reconfiguration, stormwater treatment, 
salvage & reinstall lighting; potential for 
solar power

southeast corner connectivity; 
improving pedestrian experience with 
new entry addition; improved welcome 
center (admissions + alumni relations); 
improving pedestrian experience 
through Taylor Center entrance & 
athletic buildings

new business building & welcome 
center on Lot 20 North; repurpose 
spaces in Morris for other programs; 
university is considering additional 
alternate locations

new turf, removals & prep

space to support outdoor programs 
through Campus Rec & Maverick 
Adventures -  large equipment storage/ 
rental
two potential location opportunities 
identified; Option 1 - south in athletics 
fields; Option 2 - north of Otto Rec 
(combine w/ weight room addition)

demolish existing tunnel; new skyway 
connection to create campus gateway 
to quad

addition for AG lab / etc.; location TBD; 
9000sf @ 1.5 stories

replace existing sewer line; trenchless 
replacement; currently 20-25’ under

repair existing utility tunnels

renovate existing roof

renovate campus plaza/ walkway 
between Memorial Library & Nelson/
Armstrong phase 2

Bleachers & Press; Restrooms, 
Concessions & Storage

enhancement of existing gateway 
features into campus from the west on 
Stadium Rd, from north on Val Imm, 
and corner of Stadium & Warren  

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition

H24 Performing Arts Center Renewal P2
Continuing renovation work from 
previous Performing Arts Center 
Renewal project as more funding 
becomes available

H40 Utility Plant Equipment Upgrades #2
renovate & expand utilities equipment 
to support future work on campus 
(new buildings beyond Armstrong 
Solution)

GO Bonding $20M

$27M

$47M

$62M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source

B

H

R

C
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The first project slated for mid term phasing is the Replacement 
of Blakeslee Stadium. Recent structural improvements have 
extended the life of the current stadium’s infrastructure by 
another 5 years or so, but will have to be quickly addressed 
in the next phase. The comprehensive master plan for 
campus builds upon some of the proposals put forth in the 
Outdoor Athletic Master Plan of 2014. Recommendations for 
the stadium include rotating it to create a true north/south 
orientation, appropriately size the field to be shared with 
soccer, and introduce synthetic turf for lengthier season play. 

Two potential location options are shown, with the preferred 
location rotated in its current spot. The other location is across 
Warren Parking Lot 20. Shared plaza space and connectivity 
across Stadium to the Taylor Center would enhance the game 
day experience as well as every day use and connection to 

C23 Blakeslee Stadium 
Replacement

campus. Shared support facilities include storage, restrooms, 
potential team room + support, which would serve as a satellite 
space for teams to use during pre-game or halftime. New storage 
for grounds maintenance is slated south of Lot 2, which would 
include high bay areas for equipment. 

Much needed improvements to facility and athletic space will 
also provide opportunities to host revenue-generating events, 
conferences, and competitions. 

1

1

1

2

2

2

3

3

4

4

New Stadium
Storage
Restrooms
Bleachers

Taylor 
Center

Myers
Field

House

Option 1

Option 2

Highland 
Center

proposed 
Welcome 

Center

proposed 
Parking 

Deck
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W
AR

RE
N

 S
T

HINIKER MILL RD

Figure 4.5 - Proposed Stadium Replacement Conceptual Rendering

Figure 4.4 - Enlarged Athletics & Recreation Plan
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In addition to residence community facility upgrades, exterior 
upgrades that enhance social interactions among students 
should be implemented. Fire pits, outdoor furnishings, trees or 
structures providing shade, and access to power are planned 
for the open space outside Preska and the new residence hall.

Proposed repairs to Parking Lot 16 include stormwater 
treatment measures, the potential reconfiguration of parking 
stalls and reinstallation of salvaged site lighting. This lot has 
been identified as a potential site for a solar power array.

C26

R28

Campus Open Space 
Upgrade

Parking Lot #16 Repairs

Enlarged Plan

Enlarged Plan

Proposed 
Renovation

Proposed 
Renovation
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The replacement of the current natural grass field with 
synthetic turf is recommended for the infield of the outdoor 
track. Currently, the Athletics department and Campus Rec 
programs use the field for various games and practices, but 
they are limited in season play due to field conditions. A turf 
field would allow an expanded schedule of play later into 
the fall and earlier in the spring. Additionally, other field uses, 
like flag football, lacrosse and rugby, and programs, Human 
Performance classes, could be realized.    

C31 Track & Field Turf Replacement

Proposed 
Renovation

Enhanced Pedestrian 
Crossings

New Campus 
Entry Plaza

New Plaza Enhanced Campus 
Branding

Enhanced 
“Berm”

New Football
Stadium

The southeast corner of Taylor Center and intersection of 
Warren St and Stadium Rd offers a tremendous opportunity 
to improve the pedestrian experience of those arriving on 
campus from the parking lots. Many students and event 
visitors park in the purple and orange permit and free lots at 
the southeast corner of campus. They cross the intersection 
of Warren and Stadium, and then, especially in winter months, 
enter the first building they encounter, Taylor Center. With the 
outdoor plaza improvements to Blakeslee, the entire quadrant 
can be improved to create a more welcoming gateway. A new 
entry addition is planned to accommodate the transition from 
outside to inside. An improved welcome center (admissions + 
alumni relations) could be located here if it does not become 
part of the program in the College of Business. Upgrades and 
replacement of finishes should be incorporated through Taylor 
Center and the athletic buildings to enhance connectivity of all 
of campus.
The City has been consulted and are supportive of looking 
at ways to improve this intersection. Generally the City 
assesses the adjacent property owners for street/sidewalk 
improvements so opportunities for shared funding is limited 
to partnership on a state or federal grant applications.  

C29 Taylor Plaza &
Connectivity Improvements

Enlarged Plan

Proposed 
Renovation

Proposed 
AdditionMFHCHC
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Sanitary / Sewer Renewal
As ongoing facility maintenance, the existing sewer line 
that runs down the middle of the campus plaza and east of 
South Rd will need replacement in the next 6 to 10 years. The 
replacement will likely be a trenchless system, replacing the 
piping that is currently 20’-25’ underground. 

C34

H37

Entry Gateway 
Enhancements

Utility Tunnel Repairs

H28

H36

There are several existing entry gateway features that greet 
vehicles on their drive to MSU Mankato’s campus. Stadium 
Road West signage and the gateway on the approach from 
the north on Val Imm should be enhanced with lighting, 
landscaping and any needed repair to the stone. The “Berm” 
will likely have some modifications in hand with the Blakeslee 
Stadium project.  

This project is targeting multiple deficiencies documented 
throughout the campus utility tunnel system including failing 
tunnel joints, spalling concrete, failed waterproofing.  Because 
the extent of the repairs need and the potential impact to the 
campus community, the repairs are likely a multi-year phased 
project.  

Enlarged Plan
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Track & Field Support 
Facilities
The existing track and field complex is lacking adequate 
support facilities and amenities. Current conditions are 
primarily a ticket window and storage. The addition of 
restroom facilities, a press box, permanent bleachers, benches 
for athletes, and concessions would be very beneficial to 
improving the fan experience, as well as that of the competing 
athletes and coaches. Storage would also be incorporated 
into the facility and at a proximate location to the complex. 

C41

New 
Building

H39 Campus Mall Replacement
Renovate campus plaza/ walkway between Memorial Library 
& Nelson/Armstrong phase 2; continuing project from 
demolition of Armstrong Hall and enhancing the pedestrian 
experience on campus

Utility Plant Equipment 
Upgrades #2

H30

It is reasonable to expect and plan for additional upgrades 
to the utility plant equipment in the mid term phasing. Any 
equipment that is past its reasonable life will be replaced with 
energy efficient solutions and adequate capacities for future 
work on campus. 

Enlarged Plan

Enlarged Plan

Enlarged Plan

Proposed 
Equipment 
Upgrades

Proposed 
Addition

Proposed 
Renovation
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Overall 
Long Term
11+ years

New Construction
Renovation
Renewal
On-Grade Site Improvement
Site Acquisition

Proposed Phasing 4.2

C42

B43

C44

B45

R46

C47

B48

R49

B50

New Entry Gateway

Wiecking Center Replacement + 
Parking

Parking Lot #17 Repairs

Nelson Hall Replacement

Parking Ramp & Transit Stop 
Upgrades

Transit Stops

Connection between Nelson Hall 
Replacement & Morris Hall

CSU & Sears Skyway Connection

New Academic Building - TBD

new gateway feature into campus at 
corner of Val Imm & Ellis 

demolish Wiecking center; new 
Wiecking Center replacement 
building on south-east corner of site; 
automotive shop moved from nelson 
hall to here; new parking on north side 
of new wiecking center replacement 
building

Lot 17 ($600k) repairs, potential 
reconfiguration, stormwater treatment, 
new lighting

demolish existing Nelson Hall; rebuild 
new building, potentially for art 
program

two potential locations identified for 
parking structure; 

OPTION 1: multi level parking structure 
on existing Lot 4 & 4A
West side: 4 story (ground + 3 levels 
above) parking ramp (320’x180’) at 170 
spaces / flr; 
East side: 2 level lot - surface 
parking cap over existing to match 
S Rd Elevation, for short-term visitor 
parking; 

OPTION 2: 3 story, 250 ft long x 120 ft 
wide ; 110 spaces / flr; ingress/egress 
on S Road exclusively

renovate transit stop outside of 
Student Union (south) and transit stop 
outside of Student Union (north-west) 
- Lot 11

on grade or tunnel connection 
across quad to the New Nelson Hall 
Replacement

new skyway connection between 
Sears & CSU; could partially occur in 
new building/ramp

new academic building - various 
potential locations identified;
Option 1: north of proposed Armstrong 
Hall Replacement; Option 2: West of 
Memorial Library; Option 3: West of 
CSU

GO Bonding $94M

$  0M

$40M

$  1M

Project Funding Key

GO HEAPR

Revenue Bonding
Campus Funded + 
Other Source
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New Entry Gateway

Parking Lot #17 Repairs

C42

C44

MSU Mankato has well-planned campus gateways for visitors 
approaching from the west and east on Stadium Rd, and 
farther north on Val Imm, but lacks an entry feature at the 
corner of Val Imm Dr and Ellis Ave. The approach from the 
west to that intersection highlights the Hosanna Highland 
Campus & Community Church, which can be confusing for 
those unfamiliar with campus. This project proposes a new 
entry gateway of a similar aesthetic, utilizing limestone and 
brick materials and MSU branding to create a sense of arrival 
and celebrate the collegiate atmosphere. 

Proposed repairs to Parking Lot 17 include stormwater 
treatment measures, the potential reconfiguration of parking 
stalls and new site lighting. 

Enlarged Plan

Enlarged Plan
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Proposed 
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Transit StopsC47

R46 Parking Ramp &
Transit Stop Upgrades
The concept of a parking ramp has been a constant discussion 
point among campus and community groups, warranting a 
note and consideration for potential locations in the long term 
(20+) phasing plans. MSU Mankato acknowledges that current 
demand is not sufficient to support the expense for the short 
term or mid-term planning arenas. However, if that impression 
should change, the campus is prepared to conduct a market 
assessment and analysis to determine if the ramp would 
be self-funding. The campus currently has a good working 
relationship with the City of Mankato public transportation 
bussing system and there are some long range conversations 
on the creation of a transit station that could involve partnering 
and alternate funding source to justify a ramp that serves both 
campus and community.

Two potential locations have been identified for a parking 
structure. Both options plan for skyway connectivity and 
protected passage from parking to CSU. 

Option 1 proposes a multi-level parking structure on existing 
Lot 4 & 4A. The west side of the site would be a 4-story (ground 
+ 3 levels above) parking ramp (320’x180’) at 170 spaces per 
floor. The east side is a 2-story lot, with the top level meeting 
the existing elevation of South Rd. 

Option 2 explores a 3-story, 250 ft long x 120 ft wide structure 
on existing Lot 11a.  110 parking spaces per floor for a total 
capacity of xx. Ingress and egress would be exclusively on 
South Road. 

Enlarged Plan

Proposed 
New 
Parking 
Deck
(option 1)

Proposed New 
Parking Deck

(option 2)

MSU plans to work with the City of Mankato on any new transit 
stations that could benefit the campus and community. 
Preliminary concepts outlined in the proposed pedestrian 
mall creates a transit loop around the grassy area on existing 
Lot 11, with protected transit station on the northwest corner 
of the Student Union. Transit stops should be covered for 
inclement weather, well-lit and equipped with safety features. 
Connectivity to transit apps are also encouraged to track 
buses and monitor schedule. 

Enlarged Plan

Proposed 
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Proposed 
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Proposed
Campus Site & 
Landscape

Future Campus 4.3

Surge Pond
Green Space

Trees

Solar Energy

Proposed construction and demolition projects, particularly 
Armstrong Hall, will be very impactful to the feel of the campus 
core and experience on the quadrangle. The north-south and 
east-west axis on campus becomes a strong green connector for 
pedestrian travel and unimpeded sightlines. 

Embracing the northern climate and outdoor experience has been 
a key piece of previous master plans and continues to be a priority 
in developing the campus landscape. Potential locations for fire 
pits and enhanced gathering spaces have been identified in 
several key student-focused areas. Additionally, unique landmarks, 
or sculptural pieces, like the fountain, have been recognized by 
students as a fundamental part of what it means to be on the 
MSU Mankato campus. As opportunities allow, art and landmarks 
should be integrated onto campus, at impactful locations.

Fire Pit - Potential Location

Utilities Improvement

Landmark/Art - Potential Locations
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Proposed
Pedestrian
& Vehicular

Pedestrian Crossing Improvements

Pedestrian Street, Limited Vehicular Access

Walking

Early in the process, the team documented desired student 
walking paths, or routes students wish they could take. Many of 
these discussions led to the proposed visioning for safer street 
crossings, a re-imagining for the open space between Memorial 
Library and Nelson/ Armstrong and a direct pedestrian link 
between the Nelson Replacement building and Morris Hall. 

Vehicles

A key element to the Comprehensive Facilities Plan is the concept 
of converting a portion of Maywood, W Rd and S Rd to a pedestrian 
mall. Eliminating vehicular traffic around this loop would increase 
safety and walkability between the residence zones of campus 
to the academic core. Further discussion on the pedestrian mall 
concept is in the short term phasing diagrams.

Vehicular Circulation

ParkingP

Gateway Improvement

Sidewalks / Ped Paths

Walking Range

Student Walking Paths

Future Campus 4.3
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Proposed
Parking

A parking ramp project has been proposed in the long range vision 
for the campus. Two potential locations have been explored - one 
at the corner of S Rd and W Rd (currently Lot 11A), Option 1, and 
one south of S Rd (currently Lot 4 & 4A), Option 2. A multi-level 
ramp would alleviate some of the pressure of proximate parking 
to the core of campus, while maximizing the number of stalls on 
an equivalent lot footprint.

Option 1 Ramp explores a 3-story ramp, with approximately 110 
spaces per floor, for ~330 stalls total. Ingress and egress would 
be exclusively at the southeast corner on S Rd, allowing for the 
remainder of the loop to be pedestrian only. This ramp has the 
potential to connect via skyway to CSU. 

Option 2 Ramp studies the sunken lot at 4 and 4A, proposing a 
multi-level parking structure. The west side of the lot would be 
4 levels at approximately 170 stalls per floor, while the east side 
would be a 2 level lot with a surface parking cap over the existing 
to match the elevation at S Rd. This allows unobstructed visuals 
to CSU as visitors and guests approach campus from the south. 
Short-term visitors could be accommodated here. A potential 
skyway connection could provide a safe, enclosed and inviting 
entrance from the west side ramp to CSU. 

Lot rehabilitated

Lot reduced

Lot removed

Lot added

Parking lot renewal projects include Lot 1, Lot 16, and Lot 17, 
involving potential reconfiguration of stalls, stormwater treatment, 
new and/or relocated lighting. Several lots have been identified to 
be potential locations for siting future solar arrays. 

Lots that have been reduced due to proposed new construction 
include Lot 6, Lot 16, and Lot 20. ADA accessible parking just north 
of Memorial Library is proposed to be relocated to Maywood Ave 
or the east side of the library to minimize vehicular traffic on the 
west side of Ellis Ave. Lot 6 also will experience some reduction 
in parking stalls with the addition on Otto Recreation. Handicap 
stalls in this location and quantity is a priority and will either 
remain in place or be accommodated across the street in Lot 4. 

The removal of parking lots off W Rd intentionally pulls vehicular 
traffic away from the residence halls, strengthening the pedestrian 
experience. Service and emergency vehicles will continue to have 
access, as well as special circumstances around student move-in 
and move-out periods.

The replacement of Wiecking Center proposes a new facility 
reduced in its footprint, and repositioned further south towards 
campus. This reinforces the notion that campus facilities should 
be located near the core, supporting a walkable, connected, 
pedestrian-forward campus, while parking and vehicular traffic 
can move towards the fringes of campus. 

Future Campus 4.3
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Building Development5 5.1	 Building Development Goals & Strategies
5.2	 Proposed Phasing
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SECTION 5 Figure 5.0 - Proposed Phasing
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Building Development
Goals & Strategies
This section focuses on facility development strategies that 
support the comprehensive facilities plan guiding principles #2.  
The projects are designed and crafted to :

Create innovative, student-centered spaces on campus 
that support academic needs of incoming generations

•	 Create technology-rich spaces that support faculty, staff 
and student research and showcases learning & innovation

•	 Promote collaboration across academic disciplines
•	 Exemplify a truly National & International University
•	 Enhance the quality and variety of environments on campus 

to improve recruitment and retention

It is imperative that with any new construction or renovation 
projects, effort should be made to include student-focused space 
for collaborative work and quiet study and reflection. With an 
increasingly diverse incoming student body, the need to provide 
spaces that promote student success, inclusivity, and accessibility 
will be a focus for MSU Mankato. 

Building Development Goals & Strategies 5.1

Short Term (1-5 years)

Mid Term (6-10 years)

Long Term (11+ years)
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MS
U

Overall 
Short Term
1-5 years

This project will repair and upgrade the below grade 
link between Trafton South and Highland North.  
The tunnel is subject to leaks in multiple locations 
and the exterior stairs on the south side of the link 
are failing.  The project proposes a complete rework 
of the exterior waterproofing and reconstruction of 
the exterior stairway.  

This project is a collection of several physical 
plant staff that identified urgent needs for the 
building envelop and infrastructure.  Nelson Hall is 
the second oldest academic building on campus 
originally constructed in 1962.  It has undergone 
several different partial remodeling and renovation 
projects in the past and the intent for these funds 
is to address the items that were excluded in these 
other projects.  Includes galvanized waste piping 
replacement, single pane glass replacement, 
electrical buss duct in several labs, and some 
electrical distribution panel replacements. 

H4

H5

Trafton Highland Link - 
Waterproofing

Nelson Hall - Envelope + 
Infrastructure

C1

C2

C3

H4

H5

H9

H6

H7

H8

B10

C11

R12

C13

R14

C16

H18

H17

H19

H20

H21

C22

C15

Exterior Wayfinding 
Study
Pedestrian Mall Study

Interior Wayfinding 
Study
Trafton Highland Link 
- Waterproofing
Nelson Hall 
- Envelope + 
Infrastructure

Trafton South - 
Casework Renewal

Trafton Window 
Replacement

Stormwater 
Management 
Upgrade
Wigley Administration 
Building Envelope

Armstrong Hall 
Solution
Campus Open Space 
Renovation
Parking Lot #1 
Repairs

Safety Crossing 
Improvements
Otto Recreation 
Addition & Remodel

Upper Class 
Apartment Housing

Utility Plant Equipment 
Upgrades #1

Performing Arts 
Center Renewal

Nelson Hall Roof

Emergency Generator 
Replacement
Underground Storage 
Tank
Solar Power - 
Location TBD

Replace Tennis 
Courts + New 
Pickleball Courts

Proposed Phasing 5.2

Enlarged Plan

Enlarged Plan

Proposed 
Renovation

Proposed 
Renovation
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A predesign was completed in 2016 that indicated 
that the existing curtain wall systems have reached 
the end of their service life after 35 years of use. 
The predesign recommended replacement of the 
existing curtain wall systems with a new curtain 
wall system compliant with Minnesota State 
Facilities Design Standards.

This project includes replacement of the south 
elevation curtain wall with the goal of improving 
thermal comfort for the building occupants and 
improving energy efficiency.  The windows are 
original to the construction in 1977.  

H6

H6

Trafton Window 
Replacement

Wigley Administration 
Building Envelope

Enlarged Plan

Enlarged Plan

Proposed 
Renovation
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Formal Learning: 
large classrooms on ground 
floor
tiered with tables

Informal Learning:
flexible furniture, technology 
for student and faculty 
collaboration

Informal Learning:
presentation stair, technology 
for student and faculty 
presentation
Formal Learning: 
Flexible Lab

PR
IM

AR
Y 

C
AM

PU
S 

AX
IS

Service Area:
Accessed off North Parking Lot

Primary Entry Lobby:
located on corner for maximum 
connection to campus and visual 
impact

Circulation 
along 

perimeter to 
activate street 

elevation

New Building
100,000 SF

Faculty Space

Collaboration:
faculty and student 

engagement

Formal Learning:
on corners for access to 
daylight, views, potential 

natural ventilation

Collaboration:
social learning space 

with flexible furniture and 
technology for student 

teaming

Collaboration:
faculty and student 

engagement

Formal Learning:
on corners for access to 
daylight, views, potential 

natural ventilation

Faculty Space

Collaboration:
social learning space 

with flexible furniture and 
technology for student 

teaming

Open to presentation 
stair below

Third & Fourth Floor Plan Concepts

Second Floor Plan Concepts

Ground Floor Plan Concepts

College of Arts and Humanities

College of Education

College of Social and Behavioral Sciences

Shared General Classrooms

Other

Circulation, walls, mech, etc.

Proposed Department Key

B10
The Armstrong Hall Solution includes a number of projects 
across campus that will address an aging facility that has 
reached its useful life span, and reallocation of department 
and program space designed to increase synergies and 
efficiencies. It includes the renovation of the unoccupied 
basement of Clinical Sciences Building, a new Armstrong 
Hall replacement building (per predesign), demolition of 
Armstrong Hall and partial renovations of Wiecking Center, 
Performing Arts Center, Memorial Library and Morris Hall. 
During the predesign study, various locations were proposed 
for the Armstrong Hall replacement building and finally 
landed on the site at the corner of Maywood and Ellis. The 
demolition of Armstrong offers opportunities at the center of 
campus for green space and unobstructed visual and physical 
connections in the north-south and east-west axis. 

Armstrong Hall Solution
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Location of 
proposed 
improvement

Performing Arts Center

Clinical Sciences Building

Wiecking Center

Morris Hall Memorial Library

2,000 SF

16,500 SF

1,200 SF

2,800 SF
Location TBD

52,600 SF
Location TBD

Location of proposed 
improvement

Second Level Plan

Lower Level Plan

First Level Plan

Location of proposed 
improvement
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R14 Otto Recreation Addition
& Remodel
The Otto Rec Center Addition & Remodel project proposes 
the creation of a new weight room, sized at approximately 
9000 SF. The current weight room is narrow and has a low 
ceiling height, which does not allow for certain equipment and 
lifting. The existing weight room would be remodeled to multi-
purpose rooms and fitness studios that would serve spinning 
and fitness classes, club activities and student groups. 
Additionally, an inclusive locker room is needed on campus. A 
remodel of the existing gender-neutral changing space would 
include a shower.

First Floor

Proposed
Addition

Proposed
Renovation

C15 Upper Class
Apartment Housing
The University Foundation owns most of the property south of 
Hiniker Mill Road, spurring the conversation that development 
on this property could be a public- private partnership to 
create student focused housing on the campus’ behalf. This 
project is not intended to replace or change the on-campus 
Residential Life Master Plan to demolish Carkoski Commons 
and complete the final phase of their plan. It is intended to 
complement existing first year housing accommodations 
as upperclass students are expressing a desire to stay 
on campus longer, a trend that supports higher student 
performance and retention.
With the demolition of Gage Towers, the campus entered a 
public private partnership for off-campus housing to make 
up the loss of over 300 beds. This has proven to be a very 
popular and successful agreement in several condominium 
style apartment buildings to the east of campus, including 
Stadium Heights. Several different models of partnership 
are under consideration. MSU Mankato has some previous 
experience with a public-private partnership where the private 
developer owns / maintains the property and the University’s 
Residential Life manages the rental agreements and student 
conduct. 
Current interest in this project is driven by the Foundation’s 
desire to utilize the land asset that has been sitting idle 
for many years and the parallel ambitions from the Greek 
organizations to recreate traditional Greek-style housing 
opportunities near campus. When the campus fully moved 
from downtown to the single current location in the 1970’s, 
Greek housing was left behind. Other models of living-learning 
communities and themed housing have also been of interest 

Proposed 
Development

Enlarged Plan

HINIKER MILL RD

to students. An updated market analysis will be performed as further 
development of this project.

MSUM to engage consultant to confirm or change direction to 
most recent housing plan; project possible with private-public 
partnership, private lease, and traditional revenue bond sales; style 
of housing, population served, and debt capacity may influence the 
funding approach for the project.
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H17 Performing Arts
Center Renewal
The Performing Arts Center has a high FCI of 0.26, 
primarily due to deficiencies in the HVAC system and 
building envelope. This project seeks HEAPR funding 
to replace the single pane two-story storefront glazing, 
replace HVAC as needed, and improve accessibility from 
the campus to the atrium entrance. A ramp is needed to 
provide wheelchair access at the south end of the PAC. 

Proposed 
Renovation

Enlarged Plan
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A predesign was conducted in 2011 that indicated 
roof failure in various areas, and indicated that 
roof does not meet Minnesota State Standards in 
current time. The predesign indicated replacement 
of existing roof with new built-up roof system per 
roofing standards set by the Minnesota State 
Colleges and Universities.

Project includes replacement of 2600 kW diesel 
emergency generators and associated electrical 
gear with 2 new appropriately sized  generators.  
Electrical load to be analyzed and redistributed 
between units as part of the project.  

The university currently has one active 50,000 
gallon, steel double wall underground storage 
tank(UST) that is used for backup fuel for the Utility 
Plant located at 500 West Road in Mankato, MN. 
The university is evaluating the Phase #2 project 
process of removing the remaining 50,000 gallon, 
steel double wall UST and replacing it with a new 
50,000 gallon fiberglass double wall USTs at the 
same location.   

H19

H20

H21

Nelson Hall Roof

Emergency Generator 
Replacement

Underground Storage Tank

Enlarged Plan

Enlarged Plan

Proposed 
Work
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Figure 5.2 - Overall Mid Term
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C23

H25

H24

C26

B27

R28

C29

C30

C31

B32

H33

B35

H36

H37

H38

H39

H40

C41

C34

Blakeslee Stadium 
Replacement

New Residence Hall 

Performing Arts 
Center Renewal P2

Campus Open Space 
Upgrade
New Home for 
Health Services

Parking Lot #16 
Repairs
Taylor Plaza & 
Connectivity 
Improvements
New Business 
Building / Welcome 
Center
Track & Field Turf

Campus Rec / 
Maverick Adventures 
Facility 

Trafton South 
Connection Upgrade

Agriculture Lab 
Addition
Sanitary / Sewer

Utility Tunnel Repairs

Taylor Center Roof

Campus Mall 
Replacement
Utility Plant Equipment 
Renewal #2
Track & Field Support 
Facilities

Entry Gateway

Overall 
Mid Term
6-10 years

Proposed Phasing 5.2

Continuing renovation work from previous 
Performing Arts Center Renewal project as more 
funding becomes available.

H24 Performing Arts Center 
Renewal P2

Enlarged Plan

Proposed 
Renovation
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B27 New Home for
Health Services
Several siting options have been identified for the new home for 
Health Services, which would house the functions demolished 
in Carkoski Commons. Two potential locations are: Option 1, 
the site north of Highland Center, and Option 2, the site west of 
Memorial Library. There has been much dialogue on the “right” 
location for this student service. Option 1 offers the proximity 
to athletic and recreation facilities, contributing to a focused 
area on campus that promotes health and wellness. Option 
2 could be combined with a new academic building, located 
near residential and student life zones. 
The student body has also identified the need for an interfaith 
reflection space, which would consist of a 300-400 sf quiet 
room with flexible furniture that is welcoming and open to all. 
While this is a concept that could be integrated much sooner 
in the master plan, it should be recognized that with any new 
construction, there should be a focus on providing student-
focused space for both collaborative work and quiet study and 
reflection that will serve a diverse student population. 

Enlarged Plan

Proposed 
Addition

(Option 1)

Within New 
Building (TBD)
(Option 2)

S RD

SU

ML

WA MH

NHNew Construction Scheme – Typical Floor

Phase 2 Housing and Dining Pre-design

New Construction Scheme – Typical Floor

Phase 2 Housing and Dining Pre-design

H25 New Residence Hall

Typical Residence Floor

The residential life master plan has identified in its final phase, 
the demolition of Carkoski Commons, a portion of Crawford 
Residence Community, and the construction of a new 
residence hall and commons that would accommodate +/- 
320 beds in traditional units. The plan for the new residence 
hall creates an inviting open green space in front, between 
Preska and the Dining Center. 
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C30 New Business Building / 
Welcome Center
Over the years, the College of Business project has explored 
a multitude of locations on campus, with this master plan 
proposing the COB be located on the southeast corner of 
Stadium Rd and Ellis Ave, while identifying several alternate 
locations. This location has the benefit of central utilities close 
by (the utilities that used to serve Gage Residence Hall) and 
prospect of lightening the pedestrian crossing volume at 
Warren and Stadium. 
The COB project continues to be envisioned as a 100% donated 
funds venture and will require a more formal predesign effort 
once the funding gift pyramid has been developed to an 
appropriate level to justify the expenditure of a full predesign 
study. Additionally, the campus will need to remain somewhat 

PAULSEN
A R C H I T E C T S

The College of Business Global Solutions Center - Program & Concept Design
February 24th, 2012

flexible on scope and timing which would be subject to fundraising 
capacity and success. 
As business programs move out of their current Morris Hall areas, 
space will be freed up to repurpose for other programs. A proposed 
Welcome Center could also reside in this building, where the  campus 
sees a mutual benefit and combined use of spaces between the two 
programs.
The alternate site location of a Morris Hall addition is also being 
considered which would allow existing faculty offices to continue to 
be used, freeing up funds and space for classrooms and labs. 

University is considering additional alternate locations for this 
project.

Proposed 
(Option 1)

Proposed 
Addition

(Option 2)

Proposed 
(Option 3)STADIUM RD
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B32

H33

B35

Campus Rec / Maverick 
Adventures Facility 

Trafton South
Connection Upgrade

Agriculture Lab Addition

The Athletics and Campus Recreation Programming and 
Space Needs Task Force has determined a need for a space 
that supports outdoor programs through Campus Rec & 
Maverick Adventures. The space would include office space for 
staff and student work stations, a counter for large equipment 
storage/ rental and customer service, maintenance/repair 
space, storage space and planning space. 
Data supports high student interest in this area and the 
impact it could have on MSU Mankato’s campus recreational 
offerings impacting recruitment and retention.
Two potential location opportunities have been identified. 
Option 1 proposes the facility be located more remotely, near 
the athletic fields, offering the benefits of separating vehicles 
doing pick-ups and drop-offs of equipment. 
Option 2 creates a consolidated facility with the Otto Rec 
Addition.

The existing tunnel between Trafton South and Highland 
North is leaking and in need of repair. This HEAPR project 
would demolish the tunnel and move pedestrian connectivity 
to a skyway link. A skyway connection could also create a 
welcoming overhead campus gateway to the quad from the 
south. The north corridors through Taylor Center and Myers 
Field House is well traveled by pedestrians seeking an interior 
route to the campus core. 

The agriculture lab addition has been proposed off the east 
end of Trafton East. It would provide approximately 9000 SF 
of large lab spaces at 1.5 stories with the benefit of nearby 
adjacency to science labs. The other potential location for 
the ag labs is in the Wiecking Replacement building, which 
moves these functions farther from the campus core, into a 
lab-focused building. 

Enlarged Plan

Enlarged Plan

Enlarged Plan

Proposed 
Addition

(Option 1)

Proposed
New Building
(Option 2)

New Skyway 
Connection

Proposed 
Addition
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Figure 5.3 - Overall Long Term
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Overall 
Long Term
11+ years

Proposed Phasing 5.2

C42

B43

C44

B45

R46

C47

B48

R49

B50

Entry Gateway

Wiecking Center 
Replacement + Parking

Parking Lot #17 Repairs

Nelson Hall 
Replacement

Parking Ramp & Transit 
Stop Upgrades

Transit Stops

Connection between Nelson Hall 
Replacement & Morris Hall

CSU & Sears Skyway 
Connection

New Academic Building - TBD

Wiecking Center is one of the oldest academic buildings on 
campus and unlikely to meet energy consumption reduction 
goals regardless of any investment due to outdated building 
envelope design. Cost to fully renovate to current B3 
standards is anticipated to approach the cost of demolition 
and construction.  Wiecking Center, with maintenance shops 
included, is over 100,000 GSF in a single story facility that 
consumes a large amount of campus land resources with a 
huge footprint on the northern edge of campus.  This building 
was the original campus laboratory school and designed to 

B43 Wiecking Center
Replacement + Parking

Enlarged Plan

Proposed
New Building

Proposed
New Parking

support K-12 instruction in the 1960’s.  The building has generally 
very low ceilings and an inflexible structural column layout to 
support modern technology and teaching pedagogy.  The long range 
concept is to replace this building with a smaller footprint multistory 
building closer to the campus core and relocate more parking to 
the outer northern edge of the campus. While the program is far 
from developed, consideration to locate labs that have large space 
requirements or access to outdoor space could be achieved in this 
building. 
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B45

B48

Nelson Hall Replacement

Connection between
Nelson Hall Replacement & 
Morris Hall

Nelson Hall faces the same challenges as Wiecking in that it 
is one of the oldest academic buildings on campus and likely 
to not meet current energy consumption reduction goals, 
despite renovations to the building envelope and upgrades to 
MEP systems. 

Nelson currently houses labs and shops like the Industrial 
Shops and Automotive Engineering labs that function as 
“dirty” labs. Some may produce loud sounds, such as vehicle 
chassis dynamometer testing, or smelly fumes, such as the 
fiberglass fabrication lab, and are often dirty, such as the art 
labs and welding functions that create a lot of waste, not ideal 
in the campus core. 

With the demolition of Armstrong Hall MSU is creating more 
of an internal collegiate mall and would look to relocate these 
noisy, smelly, and dirty functions to a less central location on 
campus. These could be programs that get relocated to the 
Wiecking Center Replacement building. 

This project proposes a connection between proposed 
new Nelson Hall & existing Morris Hall. This project will give 
students a sheltered space to walk from building to building 
since Armstrong hall has been demolished. The proposed 
project can either be an underground tunnel, skyway, or 
outdoor covered connection. A predesign is suggested to 
analyze the need and provide a safe solution.

Enlarged Plan

Enlarged Plan
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B50

R49

New Academic Building - 
TBD

CSU & Sears
Skyway Connection

It is expected that in long range planning, enrollment will 
increase at MSU Mankato. In response to a growing student 
population, the University will be prepared with potential 
locations for a yet to be determined new academic building. 
It is important to MSU that the existing sectors or zones are 
kept intact, so that academic functions are kept in the campus 
core. 

Two location options are identified;
Option 1 offers connectivity off the north end of the proposed 
Armstrong Hall Replacement building, taking over some of 
existing parking lot 16. 

Option 2 looks at the site west of Memorial Library, while 
maintaining a substantial setback from the pedestrian mall.

Option 3 proposes the site west of CSU, which could tend 
towards a more student services program. 

A new skyway connection is proposed between Julia Sears 
Residence Community & Centennial Student Union, essentially 
closing the connection of internal circulation between the 
residence communities and the campus core. This skyway 
could happen in conjunction with an addition to CSU. 

Enlarged Plan

Enlarged Plan

New Skyway 
Connection

Proposed 
New Building 

(option 1)

Proposed 
New Building 
(option 3)

Proposed 
New Building 
(option 2)
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TOTAL PROJECTS $135,408,910

GO BONDING $81,591,250
GO HEAPR $16,474,160
REVENUE BONDING $8,175,000
CAMPUS FUNDED $2,713,000
OTHER FUNDS $26,455,000

GO Bonding

Project Funding Key

GO HEAPR

Revenue Bonding

Campus Funded + 
Other Source

B

H

R

C

SHORT TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost

GO 
Bonding

GO 
HEAPR

Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C1 Exterior Wayfinding Study study X campus wide $60,000

C2 Pedestrian Mall Study study X - $100,000

C3 Interior Wayfinding Study study X campus wide $60,000

H4 Trafton Highland Link - Waterproofing renewal X - $610,000

H5 Nelson hall - Envelope + Infrastructure renewal X - $403,860

H6 Trafton Window Replacement renewal X - $1,210,000

H7 Stormwater Management Upgrade renewal X - $500,000

H8 Wigley Window Replacement renewal X - 940,000

H9 Trafton South - Casework Renewal renewal X 40,000 $2,400,000

B10 Armstrong Hall Solution renovation X 331,100 $81,591,250

C11 Campus Open Space Renovation on grade site 
improvement

X o 45,000 $1,462,500

R12 Parking Lot #1 Renewal renewal X - $1,300,000

C13 Safety Crossing Improvements on grade site 
improvement

X - $576,000

R14 Otto Recreation Addition & Remodel new o X 9,000 sf weight room
5,000 remodel

$6,875,000

C15 Replace Tennis Courts + New Pickleball 
Courts

on grade site 
improvement

X 36,800 $455,000

C16 Upper Class Apartment Housing new X 74,000 $26,455,000

H17 Performing Arts Center Renewal renewal X 95,900 $7,010,300

H18 Utility Plant Equipment Renewal #1 renewal X - $750,000

H19 Nelson Hall Roof renewal X $1,800,000

H20 Emergency Generator Replacement renewal X $300,000

H21 Underground Storage Tank renewal X $550,000

C22 Solar Power - Location TBD new X - TBD

*Campus Funded and Other Funds combined in map graphic

Overall 
Short Term
1-5 years

Proposed Project Budget 6.1
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SHORT TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost

GO 
Bonding

GO 
HEAPR

Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C1 Exterior Wayfinding Study study X campus wide $60,000

C2 Pedestrian Mall Study study X - $100,000

C3 Interior Wayfinding Study study X campus wide $60,000

H4 Trafton Highland Link - Waterproofing renewal X - $610,000

H5 Nelson hall - Envelope + Infrastructure renewal X - $403,860

H6 Trafton Window Replacement renewal X - $1,210,000

H7 Stormwater Management Upgrade renewal X - $500,000

H8 Wigley Window Replacement renewal X - 940,000

H9 Trafton South - Casework Renewal renewal X 40,000 $2,400,000

B10 Armstrong Hall Solution renovation X 331,100 $81,591,250

C11 Campus Open Space Renovation on grade site 
improvement

X o 45,000 $1,462,500

R12 Parking Lot #1 Renewal renewal X - $1,300,000

C13 Safety Crossing Improvements on grade site 
improvement

X - $576,000

R14 Otto Recreation Addition & Remodel new o X 9,000 sf weight room
5,000 remodel

$6,875,000

C15 Replace Tennis Courts + New Pickleball 
Courts

on grade site 
improvement

X 36,800 $455,000

C16 Upper Class Apartment Housing new X 74,000 $26,455,000

H17 Performing Arts Center Renewal renewal X 95,900 $7,010,300

H18 Utility Plant Equipment Renewal #1 renewal X - $750,000

H19 Nelson Hall Roof renewal X $1,800,000

H20 Emergency Generator Replacement renewal X $300,000

H21 Underground Storage Tank renewal X $550,000

C22 Solar Power - Location TBD new X - TBD

*Campus Funded and Other Funds combined in map graphic
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TOTAL PROJECTS $155,068,567

GO BONDING $19,613,750
GO HEAPR $26,829,000
REVENUE BONDING $46,655,000
CAMPUS FUNDED $3,099,000
OTHER FUNDS $58,871,817

MID TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost
GO 

Bonding
GO 

HEAPR
Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C23 Blakeslee Stadium Replacement - TBD demo/new/site 
improvement

o X 500,000 $27,070,000

H24 Performing Ats Center Renewal P2 renewal X - $6,000,000

R25 New Residence Hall demo/new X 120,000 $44,000,000

C26 Campus Open Space Upgrade - Preska on grade site 
improvement

X 800 $96,000

B27 New Home for Health Services - TBD new X 20,000 $8,450,000

R28 Parking Lot #16 Repairs on grade site 
improvement

X o - $2,600,000

C29 Taylor Plaza & Connectivity 
Improvements

addition/ reno X o 7,800 $1,385,800

C30 New Business Building / Welcome Center new / reno X 60,000 new
8,800 reno

$29,780,000

C31 Track & Field Turf on grade site 
improvement

X 167,000 $1,500,000

B32 Campus Rec / Maverick Adventures 
Facility - TBD

on grade site 
improvement

X o 12,000 $5,460,000

H33 Trafton South Connection Upgrade renewal X 1,800 $1,370,000

C34 Entry Gateway Enhancements on grade site 
improvement

X o - $97,500

B35 Agriculture Lab Addition new X 13,500 $5,704,000

H36 Sanitary / Sewer Renewal renewal X 2,200 LF $1,800,000

H37 Utility Tunnel Repairs renewal X - $7,659,000

H38 Taylor Center Roof renewal X - $6,000,000

H39 Campus Mall Replacement renewal X - $1,000,000

H40 Utility Plant Equipment renewal X - $3,000,000

C41 Track & Field Support Facilities new X 12,200 $2,027,000

*Campus Funded and Other Funds combined in map graphic

Overall 
Mid Term
6-10 years

GO Bonding

Project Funding Key

GO HEAPR

Revenue Bonding

Campus Funded + 
Other Source

B

H

R

C

Proposed Project Budget 6.1
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MID TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost
GO 

Bonding
GO 

HEAPR
Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C23 Blakeslee Stadium Replacement - TBD demo/new/site 
improvement

o X 500,000 $27,070,000

H24 Performing Ats Center Renewal P2 renewal X - $6,000,000

R25 New Residence Hall demo/new X 120,000 $44,000,000

C26 Campus Open Space Upgrade - Preska on grade site 
improvement

X 800 $96,000

B27 New Home for Health Services - TBD new X 20,000 $8,450,000

R28 Parking Lot #16 Repairs on grade site 
improvement

X o - $2,600,000

C29 Taylor Plaza & Connectivity 
Improvements

addition/ reno X o 7,800 $1,385,800

C30 New Business Building / Welcome Center new / reno X 60,000 new
8,800 reno

$29,780,000

C31 Track & Field Turf on grade site 
improvement

X 167,000 $1,500,000

B32 Campus Rec / Maverick Adventures 
Facility - TBD

on grade site 
improvement

X o 12,000 $5,460,000

H33 Trafton South Connection Upgrade renewal X 1,800 $1,370,000

C34 Entry Gateway Enhancements on grade site 
improvement

X o - $97,500

B35 Agriculture Lab Addition new X 13,500 $5,704,000

H36 Sanitary / Sewer Renewal renewal X 2,200 LF $1,800,000

H37 Utility Tunnel Repairs renewal X - $7,659,000

H38 Taylor Center Roof renewal X - $6,000,000

H39 Campus Mall Replacement renewal X - $1,000,000

H40 Utility Plant Equipment renewal X - $3,000,000

C41 Track & Field Support Facilities new X 12,200 $2,027,000

*Campus Funded and Other Funds combined in map graphic
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TOTAL PROJECTS $134,943,600

GO BONDING $93,369,00
GO HEAPR -
REVENUE BONDING $40,199,600
CAMPUS FUNDED $975,000
OTHER FUNDS $400,000

LONG TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost
GO 

Bonding
GO 

HEAPR
Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C42 New Entry Gateway- Val Imm & Ellis new X o - $195,000

B43 Wiecking Center Replacement + Parking demo/new/
on grade site 
improvement

X 319,000 $23,335,000

C44 Parking Lot #17 Repairs on grade site 
improvement

X $780,000

B45 Nelson Hall Replacement demo/ new X 112,000 $26,000,000

R46 New Parking Ramp - TBD new X 345,000 $31,500,000

C47 Transit Stops on grade site 
improvement

X - $400,000

B48 Connection between Nelson Hall 
Replacement & Morris 

new X 7,000 $3,500,000

R49 CSU & Sears Skyway Connection new X 7,000 $8,750,000

B50 New Academic Building - TBD new X 96,000 $40,500,000

*Campus Funded and Other Funds combined in map graphic

Overall 
Long Term
11+ years

GO Bonding

Project Funding Key

GO HEAPR

Revenue Bonding

Campus Funded + 
Other Source

B

H

R

C

Proposed Project Budget 6.1
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CAPITAL BUDGET INCREMENTAL IMPROVEMENT PROGRAM

MINNESOTA STATE MANKATO MASTER PLAN

LONG TERM PHASING PROJECTS

Campus 
Priority

Overall Project Name Type Funding Source Total Project GSF Project Cost
GO 

Bonding
GO 

HEAPR
Revenue 
Bonding

Campus 
Funded*

Other 
Funds*

C42 New Entry Gateway- Val Imm & Ellis new X o - $195,000

B43 Wiecking Center Replacement + Parking demo/new/
on grade site 
improvement

X 319,000 $23,335,000

C44 Parking Lot #17 Repairs on grade site 
improvement

X $780,000

B45 Nelson Hall Replacement demo/ new X 112,000 $26,000,000

R46 New Parking Ramp - TBD new X 345,000 $31,500,000

C47 Transit Stops on grade site 
improvement

X - $400,000

B48 Connection between Nelson Hall 
Replacement & Morris 

new X 7,000 $3,500,000

R49 CSU & Sears Skyway Connection new X 7,000 $8,750,000

B50 New Academic Building - TBD new X 96,000 $40,500,000

*Campus Funded and Other Funds combined in map graphic


